

COUNTY OF LAKE
 Special Districts
 230 North Main Street Lakeport,
 CA 95453

CHANGE ORDER NO: 2

DATE: June 24, 2019

PROJECT: Relocation of Sewer Facilities in Middletown
 19-01

CONTRACTOR: Terracon Constructors, Inc.
 P.O. Box 276
 Healdsburg, CA 95448

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Final in place quantities	0	\$ (2,964.00)
		TOTALS	\$ (2,964.00)

REQUESTED BY: Owner

REASONS:

ORIGINAL CONTRACT WORKING DAYS:	60	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	0	Days
TIME EXTENSION FROM PRIOR CHANGE ORDER(S):	5	Days
REVISED CONTRACT WORKING DAYS:	65	Days
ORIGINAL CONTRACT AMOUNT:	\$	341,449.00
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	\$	29,664.97
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	\$	-
AMOUNT THIS CHANGE ORDER:	\$	(2,964.00)
REVISED CONTRACT AMOUNT:		<u>\$368,149.97</u>

ACCEPTED: CONTRACTOR

By: _____
 Name and Title _____ Date _____

RECOMMENDED:

By: _____
 Name and Title _____ Date _____

APPROVED: OWNER

By: _____
 Board of Supervisors Name and Title _____ Date _____

CONTRACT AMOUNT						REVISED CONTRACT QUANTITY		REVISED CONTRACT	
BASE BID		ESTIMATED QUANTITIES	UNIT OF MEASURE	UNIT COST	TOTAL	QTY	UNIT	UNIT COST	TOTAL
1	Mobilization / Demobilization	1	LS	#####	19,331.00	1	LS	19,331.00	19,331.00
2	Installation of Bypass Force Main	1	LS	#####	25,044.00	75%	LS	25,044.00	18,783.00
3	Relocation of Existing Force Main	1,402	LF	208.00	291,616.00	1,421	LF	208.00	295,568.00
4	Removal of ARV and Valve Vault	1	LS	655.00	655.00	0	LS	655.00	0.00
5	Erosion Control	1	LS	4,803.00	4,803.00	1	LS	4,803.00	4,803.00
CCO1	Contract Change Order #1	1	LS	#####	29,664.97	1	LS	29,664.97	29,664.97
					371,113.97				\$ 368,149.97