

**AMENDMENT THREE TO AGREEMENT FOR ENGINEERING SERVICES
FOR
REPLACEMENT OF ST. HELENA CREEK BRIDGE AT WARDLAW STREET (14C-0035)
AND
REHABILITATION OF COOPER CREEK BRIDGE AT WITTER SPRINGS ROAD (14C-0102)
IN LAKE COUNTY, CALIFORNIA**

Article XV, "MODIFICATION", Section A, of the AGREEMENT dated June 2, 2015, allows that matters concerning scope of services which do not affect the agreed price may be modified by mutual written consent of CONSULTANT and COUNTY, executed by Director of Public Works.

The CONSULTANT and COUNTY wish to extend the term of the AGREEMENT. With the execution of this Amendment, the AGREEMENT shall continue in full force and effect until December 31, 2022. This Amendment shall not affect the agreed upon compensation.

Except as specifically modified herein, all terms and conditions of the AGREEMENT dated June 2, 2015, Amendment One dated August 4, 2015, and Amendment Two dated July 2, 2018 shall remain in full force and effect.

COUNTY and CONSULTANT have executed this Amendment on the 18th day of DECEMBER, 2018.

COUNTY

County of Lake



Scott De Leon
Public Works Director

CONSULTANT

Quincy Engineering, Inc.



John Quincy
President