

ACCOUNTING	_____
AUDITOR	_____
FILE	<input checked="" type="checkbox"/>

**AMENDMENT TWO  
TO AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF  
CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY**

Article XV, Section A, "Modification" of the AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY, dated February 28, 2017, allows that matters concerning scope of service which do not affect the agreed price may be modified by mutual written consent of CONSULTANT and COUNTY, executed by Director of Public Works. The CONSULTANT and COUNTY wish to extend the term of the AGREEMENT. With the execution of Amendment Two, the AGREEMENT shall continue in full force and effect until December 31, 2021. This AMENDMENT shall not affect the agreed upon compensation.

Except as specifically modified herein, all terms and conditions of the AGREEMENT dated February 28, 2017, and Amendment One to AGREEMENT dated September 18, 2018, shall remain in full force and effect.

Executed at Lakeport, California on the 22<sup>nd</sup> day of October, 2020.

COUNTY


County of Lake



Scott De Leon  
Public Works Director

CONSULTANT

Quincy Engineering, Inc

By:  \_\_\_\_\_

Name: Mark L. Reno

Title: Principal Engineer