

Project Change Order	
Customer:	County of Lake, CA
Project:	County of Lake, CA - Permitting & Licensing - New Business
Document Number:	CO-24-1
Date Requested:	08/07/2024
Requested by:	Cassandra Lariza

Reason for Change
Customer is requesting additional hours to copy and configure record types form Benicia, CA.
Scope of Change
Customer would like OpenGov's assistance in copying and configuring the below record types from Benicia, CA to Lake County, CA. They also have an additional record that was not used for Planning and would like to move this record over to Building.
Electrical Plus Express Mechanical Plus Express Plumbing Express Demolition Roofing Express Accessory Structure Generator Standard (Full) Solar Permit
Project Impact (Schedule and Cost)
Schedule: no impact Cost: 67 hours at \$215/hour for a total of \$14,405

Approvals

OpenGov

Customer

Signature:

Signature:

Name:

Name:

Title:

Title:

Date:

Date: