

**AMENDMENT SIX
TO AGREEMENT FOR ENGINEERING SERVICES FOR
REPLACEMENT OF ST. HELENA CREEK BRIDGE AT WARDLAW STREET
(14C-0035)
AND
REHABILITATION OF COOPER CREEK BRIDGE AT WITTER SPRINGS ROAD
(14C-0102) IN LAKE COUNTY**

Article XV, "MODIFICATION", Section A, of the AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF ST. HELENA CREEK BRIDGE AT WARDLAW STREET (14C-0035) AND REHABILITATION OF COOPER CREEK BRIDGE AT WITTER SPRINGS ROAD (14C-0102) IN LAKE COUNTY dated June 2, 2015, allows that matters concerning scope of services which do not affect the agreed price may be modified by mutual written consent of CONSULTANT and COUNTY, executed by Director of Public Works.

The CONSULTANT and COUNTY wish to extend the term of the AGREEMENT. With the execution of this Amendment, the AGREEMENT shall continue in full force and effect until December 31, 2025. This AMENDMENT shall not affect the agreed upon compensation.

Except as specifically modified herein, all terms and conditions of the AGREEMENT dated June 2, 2015, Amendment One to AGREEMENT dated August 4, 2015, Amendment Two to AGREEMENT dated July 2, 2018, Amendment Three to AGREEMENT dated December 18, 2018, Amendment Four to AGREEMENT dated December 13, 2022, and Amendment Five to AGREEMENT dated December 20, 2022, shall remain in full force and effect.

Executed at Lakeport, California on the _____ day of November, 2024.

COUNTY

County of Lake

Glen March
Public Works Director

CONSULTANT

Conzor Engineers, LLC

By: _____
Jason Jurrens
District Manager,
California Transportation