

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street
Lakeport, CA 95453

CHANGE ORDER NO: 1

DATE: 4/14/2017

Page 1 of 2

PROJECT: Dry Creek Road at Dry Creek Bridge Replacement
Federal Project No. BRLO-5914(080)

CONTRACTOR: Bridgeway Civil Constructors, Inc.
4950 Allison Parkway, Suite A
Vacaville, CA 95688

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	<u>Adjust Contract Items at Contract Price</u>		
	Increase Item #13 Water Quality Sampling and Analysis Day. 5 EA @ \$503.00/ EA = \$2,515.00		
	Increase Item #14 Water Quality Monitoring Report. 2 EA @ \$503.00/ EA = \$1,006.00	0	\$3,521.00
	<u>Adjustment of Contract Time:</u>		
	No adjustment of contract time will be made.		
		0	\$3,521.00

REQUESTED BY: Contractor

REASON: Item No. 1. Overrun of contract bid items.

The contractor shall receive and accept the agreed price of \$3,521.00 based on increase in contract quantities. No adjustments to the contract unit price of any item will be made in accordance with Section 9-1.06, "Changed Quantity Payment Adjustments," of the Standard Specifications.

This sum constitutes full and complete compensation for providing all labor, materials, equipment, tools and incidentals, and includes all markups by reason of this change.

ORIGINAL CONTRACT WORKING DAYS:	90	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	0	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	0	Days
REVISED CONTRACT WORKING DAYS:	90	Days
ORIGINAL CONTRACT AMOUNT:	\$794,766.00	
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	0.00	
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	0.00	
AMOUNT THIS CHANGE ORDER:	3,521.00	
REVISED CONTRACT AMOUNT:	\$798,287.00	

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street
Lakeport, CA 95453

CHANGE ORDER NO: 1

DATE: 4/14/2017

Page 2 of 2

ACCEPTED: CONTRACTOR

By:



Gabe Farncroft, Senior Project Manager
Name and Title

4.20.17
Date

RECOMMENDED:

By:


Department of Public Works

Scott De Leon, Director
Name and Title

Date

APPROVED: OWNER

By:

Board of Supervisors

Jeff Smith, Chair
Name and Title

Date