

COUNTY OF LAKE
Special Districts
230 N. Main Street Lakeport,
CA 95453

CHANGE ORDER NO: 2

DATE: October 18, 2017

PROJECT: Southeast Headworks Improvement Project

CONTRACTOR: HD Excavating
P.O. Box 736
Lower Lake, CA 95457

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Remove existing fittings & install flanged 24" DI fittings	14	\$27,835.00
		0	\$0.00
TOTALS		14	\$27,835.00

REQUESTED BY: Owner

REASONS: When Special Districts staff lowered the pond levels to facilitate installation of the knife valves it was discovered that the existing outlet structures did not match the record drawings. Existing 24" ductile iron elbows needed to be replaced with flanged fittings to permit the installation of the knife valves. This change required new 24" flanged fittings at a materials cost of over \$18,000 and extra work by the contractor to accomplish the work.

ORIGINAL CONTRACT WORKING DAYS:	120	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	14	Days
TIME EXTENSION FROM PRIOR CHANGE ORDER(S):	14	Days
REVISED CONTRACT WORKING DAYS:	148	Days
ORIGINAL CONTRACT AMOUNT:	\$367,700.00	
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	18,512.07	
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	0.00	
AMOUNT THIS CHANGE ORDER:	27,835.00	
REVISED CONTRACT AMOUNT:	\$414,047.07	

ACCEPTED: CONTRACTOR

By:

N Mitchell

Office Manager
Name and Title

10/24/17
Date

RECOMMENDED:

By:

Jan Coppinger
Special Districts

Jan Coppinger, Administrator
Name and Title

10/24/17
Date

APPROVED: OWNER

By:

Board of Directors

Jeff Smith, Chair
Name and Title

Date