

COUNTY OF LAKE  
Department of Public Works  
255 North Forbes Street  
Lakeport, CA 95453

CHANGE ORDER NO: 15

DATE: September 9, 2018

PROJECT: **Eastlake Elementary SRTS & CDBG Project  
Federal Project No. SRTSL-5914 (097)**

CONTRACTOR: **Granite Construction Company  
1324 South State Street  
Ukiah, CA 95482**

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
15	Replacement of collapsed rock wall	5	\$43,390.86 ✓
		5	\$43,390.86

REQUESTED BY: Owner

REASONS:

ORIGINAL CONTRACT WORKING DAYS:	90	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	31	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	5	Days
REVISED CONTRACT WORKING DAYS:	<u>126</u>	Days

ORIGINAL CONTRACT AMOUNT:	\$5,153,647.54
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	277,156.08
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	0.00
AMOUNT THIS CHANGE ORDER:	<u>43,390.86</u>
REVISED CONTRACT AMOUNT:	\$5,474,194.48

ACCEPTED: CONTRACTOR

By:



**Justin Ingram, Area Manager**

~~Justin Ingram, Area Manager~~

Name and Title

9.24.18  
Date

RECOMMENDED:

By:

Department of Public Works

Scott De Leon, Director

Name and Title

Date

APPROVED: OWNER

By:

Board of Supervisors

Jim Steele, Chair

Name and Title

Date