

# Change Order

No. 2

Date of Issuance: October 30, 2018

Effective Date: \_\_\_\_\_

Project: Anderson Springs Sewer Project	Owner: Lake County Sanitation District	Owner's Contract No.: 4364A
Contract: Anderson Springs Sewer Project	Date of Contract: November 7, 2017	
Contractor: K.J Woods Construction Inc.	Engineer's Project No.: 4364.03	

## The Contract Documents are modified as follows upon execution of this Change Order:

### Description:

See "Contract Change Order 2 Attachment".

## Attachments (list documents supporting change):

"Contract Change Order 2 Attachment"

### CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 6,948,000.00

~~[Increase]~~ ~~[Decrease]~~ from previously approved Change Orders No. 1 to No. 1

\$ 0.00

Contract Price prior to this Change Order:

\$ 6,948,000.00

~~[Increase]~~ ~~[Decrease]~~ of this Change Order:

\$ 9,650.16

Contract Price incorporating this Change

\$ 6,957,650.16

### CHANGE IN CONTRACT TIMES:

Original Contract Times: ☒ Working days ☐ Calendar days

Substantial completion (days or date): 532

Ready for final payment (days or date): 563

~~[Increase]~~ ~~[Decrease]~~ from previously approved Change Orders No. 1 to No. 1:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): 532

Ready for final payment (days or date): 563

~~[Increase]~~ ~~[Decrease]~~ of this Change Order:

Substantial completion (days or date): 0


Ready for final payment (days or date): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): 532

Ready for final payment (days or date): 563

### RECOMMENDED:

By:   
Engineer (Authorized Signature)

Date: 10/30/2018


Approved by Funding Agency (if applicable):

### ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

### ACCEPTED:

By:   
Contractor (Authorized Signature)

Date: 11-26-2018

Date: \_\_\_\_\_



## CHANGE ORDER ATTACHMENT

October 30, 2018

NAME OF CONTRACT: **ANDERSON SPRINGS SEWER PROJECT**  
OWNER: **LAKE COUNTY SANITATION DISTRICT**  
CONTRACT CHANGE ORDER NUMBER: **2**

*This contract change order shall constitute full compensation for the work described herein and no additional claim shall be made for field or office overhead, administrative charges, delays, productivity losses, or any other reason in connection with the work covered by this change order.*

*You are hereby authorized to make the following described changes from the plans and specifications or to do the following described work not included in the plans and specifications.*

### **Item No. 1**

Increase in material costs from EBAA Iron Ex-Tend Expansion and Contraction Joints Model 204F20 to EBAA Iron Flex-Tend Flexible Expansion and Contraction Joints Model 406F20 as required to comply with Caltrans Structures requirements. Total of four (4) units required.

**Full compensation to be at the agreed Lump Sum price of: \$9,650.16**

*I, the above undersigned Contractor, having given careful consideration to the proposed change, hereby agree, if this proposal is approved, that I will provide all labor, materials, tools, and equipment, except as may be otherwise noted above, and perform all services necessary for the work above specified and will accept as full payment therefore the prices shown above.*

### **DESCRIPTION OF CCO#2 (COR#3)**

Schedule B Sheets 15 and 16 of the original project plans indicated the use of Flexible Rubber Expansion Joints. These plan sheets were replaced per Addendum No. 1 provided on 9/22/2017 (and acknowledged with the Contractor's bid package) with Sheets 15R and 16R which indicated the use of EBAA Iron Ex-Tend Expansion and Contraction Joints Model 204F20 in an attempt to comply with Caltrans Structures requirements.

Caltrans Structures required a further change in these expansion fittings following the bid date and prior to issuing an encroachment permit.

Revised Schedule B Sheets 15R (REV1) and 16R (REV1) were issued to the Contractor on 5/18/2018 which indicate EBAA Iron Flex-Tend Flexible Expansion and Contraction Joints Model 406F20 which were required to comply with Caltrans Structures requirements and obtain the required Caltrans encroachment permit for the project.