

COUNTY OF LAKE
Special Districts
230 North Main Street Lakeport,
CA 95453

CHANGE ORDER NO: 1

DATE: June 20, 2019

PROJECT: Relocation of Sewer Facilities in Middletown
19-01

CONTRACTOR: Terracon Constructors, Inc.
P.O. Box 276
Healdsburg, CA 95448

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Five days of extra work to locate existing facilities	5	\$29,664.97
		0	\$0.00
TOTALS		5	\$29,664.97

REQUESTED BY: Owner

REASONS:

ORIGINAL CONTRACT CALENDAR DAYS: 60 Days

TIME EXTENSION FOR THIS CHANGE ORDER: 5 Days

TIME EXTENSION FROM PRIOR CHANGE ORDER(S): 0 Days

REVISED CONTRACT WORKING DAYS: 65 Days

ORIGINAL CONTRACT AMOUNT: \$341,449.00

AMOUNT PREVIOUS CHANGE ORDERS: (Additions) 0.00

AMOUNT PREVIOUS CHANGE ORDERS: (Deletions) 0.00

AMOUNT THIS CHANGE ORDER: 29,664.97

REVISED CONTRACT AMOUNT: \$371,113.97

ACCEPTED: CONTRACTOR

By: _____
Name and Title Date

RECOMMENDED:

By: _____
Name and Title Date

APPROVED: OWNER

By: _____
Board of Directors Name and Title Date