

Date of Issuance: May 4, 2021	Effective Date: 10/5/20
Owner: Lake County Special Districts	Owner's Contract No.: 19-18
Contractor: Storesund Construction, Inc.	Contractor's Project No.:
Engineer: PACE Engineering, Inc.	Engineer's Project No.: 2499.02
Project: Soda Bay CSA-20 Redwood Water Tanks Replacement Project	Contract Name: Soda Bay CSA-20 Redwood Water Tanks Replacement Project

The Contract is modified as follows upon execution of this Change Order:

Description:

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>625,084.45</u>	Original Contract Times: Substantial Completion: <u>August 10, 2021</u> Ready for Final Payment: <u>September 9, 2021</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>n/a</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>n/a</u> Ready for Final Payment: <u>n/a</u> n/a days
Contract Price prior to this Change Order: \$ <u>625,084.45</u>	Contract Times prior to this Change Order: Substantial Completion: <u>August 10, 2021</u> Ready for Final Payment: <u>September 9, 2021</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>30,055.09 Increase</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>n/a</u> Ready for Final Payment: <u>n/a</u> days or dates
Contract Price incorporating this Change Order: \$ <u>655,139.54</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>August 10, 2021</u> Ready for Final Payment: <u>September 9, 2021</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>Rune Storesund</u> <small>Rune Storesund (Apr 21, 2021 10:35 PDT)</small>
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Administrator</u>	Title: <u>Administrator</u>	Title: <u>Owner/CEO</u>
Date: <u>10/31/20</u>	Date: <u>4/19/21</u>	Date: <u>4/21/2021</u>

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____







CCO_01

Final Audit Report

2021-04-21

Created:	2021-04-20
By:	Scott Harter (Scott.Harter@lakecountyca.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAAMTvjxXp7FAnJFncPQfJKZQciyLQL9s

"CCO_01" History

-  Document created by Scott Harter (Scott.Harter@lakecountyca.gov)
2021-04-20 - 5:46:39 PM GMT- IP address: 208.91.28.66
-  Document e-signed by Scott Harter (Scott.Harter@lakecountyca.gov)
Signature Date: 2021-04-20 - 5:59:49 PM GMT - Time Source: server- IP address: 208.91.28.66
-  Document emailed to Rune Storesund (rune@sc-svcs.com) for signature
2021-04-20 - 5:59:50 PM GMT
-  Email viewed by Rune Storesund (rune@sc-svcs.com)
2021-04-21 - 12:57:45 PM GMT- IP address: 104.6.64.40
-  Document e-signed by Rune Storesund (rune@sc-svcs.com)
Signature Date: 2021-04-21 - 5:35:19 PM GMT - Time Source: server- IP address: 104.6.64.40
-  Agreement completed.
2021-04-21 - 5:35:19 PM GMT