



Legislation Details (With Text)

**File #:** 17-674      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Agenda Ready

**File created:** 7/19/2017      **In control:** BOARD OF SUPERVISORS

**On agenda:** 7/25/2017      **Final action:**

**Title:** Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.

**Sponsors:** Public Works

**Indexes:**

**Code sections:**

**Attachments:** 1. Bid 16-03-Memorandum, 2. Bid 16-03 CCO3

Date	Ver.	Action By	Action	Result
7/25/2017	1	BOARD OF SUPERVISORS	approved	Pass

**MEMORANDUM**

**TO:** Board of Supervisors

**FROM:** Scott De Leon, Public Works Director

**DATE:** July 25, 2017

**SUBJECT:** Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.

**EXECUTIVE SUMMARY:** Attached for the Board’s review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the balancing of several contract items to final in-place quantities and extra work for deck grooving.

This change resulted in a decrease of \$9,476.70 to the current contract amount of \$740,470.79.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for a decrease of \$9,476.70 and a revised contract amount of

\$730,994.09.

**FISCAL IMPACT:**  None  Budgeted  Non-Budgeted

Estimated Cost: - \$9,476.70

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

**STAFFING IMPACT (if applicable):**

**RECOMMENDED ACTION:** Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.