



Legislation Details (With Text)

File #: 18-093 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 1/31/2018 **In control:** BOARD OF SUPERVISORS

On agenda: 2/13/2018 **Final action:**

Title: Consideration of Contract Change Order No. 2 for the CSA-2 Spring Valley Distribution System Improvement Project, Bid No. SD16-10

Sponsors: Special Districts

Indexes:

Code sections:

Attachments: 1. CCO02_partiallysigned.pdf

Date	Ver.	Action By	Action	Result
2/13/2018	1	BOARD OF SUPERVISORS	approved	Pass

MEMORANDUM

TO: Board of Supervisors

FROM: Scott Harter, Deputy Administrator
Jan Coppinger, Administrator

DATE: February 13, 2018

SUBJECT: Consideration of Contract Change Order No. 2 for the CSA-2 Spring Valley Distribution System Improvement Project, Bid No. SD16-10

EXECUTIVE SUMMARY: This change order adjusts the contract quantities from the estimated values in the bid documents to the final in-place quantities at the end of the contract. The accompanying memo provides further detail on the eight line items which were adjusted resulting in a net increase to the contract of \$5,157.00.

FISCAL IMPACT: None Budgeted Non-Budgeted
 Estimated Cost: 5,157.00
 Amount Budgeted:
 Additional Requested:
 Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): The change order is within the anticipated project contingency for the grant and local match portions of funding. This project was funded 80% by a Safe Drinking Water Bond Act of 2006 (Proposition 84), administered by the California State Department of Water Resources. This particular grant was part of a larger collaborative project with Yolo County who is the

lead agency for the grant administration.

STAFFING IMPACT (if applicable): n/a

RECOMMENDED ACTION: Consideration of Contract Change Order No. 2 for the CSA-2 Spring Valley Distribution System Improvement Project, Bid No. SD16-10