



Legislation Details (With Text)

File #: 17-672 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 7/19/2017 **In control:** BOARD OF SUPERVISORS

On agenda: 7/25/2017 **Final action:**

Title: Approve Contract Change Order No. 2 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04 for an increase of \$2,637.36 and a revised contract amount of \$800,924.36; and authorize the Chair to sign.

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. Bid 16-04CO2-Memorandum, 2. Bid 16-04 CO2

Date	Ver.	Action By	Action	Result
7/25/2017	1	BOARD OF SUPERVISORS	approved	Pass

MEMORANDUM

TO: Board of Supervisors

FROM: Scott De Leon, Public Works Director

DATE: July 25, 2017

SUBJECT: Approve Contract Change Order No. 2 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04 for an increase of \$2,637.36 and a revised contract amount of \$800,924.36; and authorize the Chair to sign.

EXECUTIVE SUMMARY: Attached for the Board’s review and approval is Contract Change Order (CCO) 2 for the subject project.

Contract Change Order No. 2 addresses the balancing of several contract items to final in-place quantities, extra work for deck grooving, and extra work for storm damage repairs.

This change resulted in an increase of \$2,637.36 to the current contract amount of \$798,287.00.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 2 and that the Board authorizes the Chair to execute said CCO for an increase of \$2,637.36 and a revised contract amount of

\$800,924.36

FISCAL IMPACT: ___ None Budgeted ___ Non-Budgeted

Estimated Cost: 2,637.36

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION: Approve Contract Change Order No. 2 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04 for an increase of \$2,637.36 and a revised contract amount of \$800,924.36; and authorize the Chair to sign.