



Legislation Details (With Text)

**File #:** 18-071      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Agenda Ready

**File created:** 1/23/2018      **In control:** BOARD OF SUPERVISORS

**On agenda:** 2/6/2018      **Final action:**

**Title:** Consideration of Contract Change Order No. 1 for the CSA-7 Bonanza Springs Ridge Road Mainline project, Bid No. SD17-05

**Sponsors:** Special Districts

**Indexes:**

**Code sections:**

**Attachments:** 1. CCO01\_partiallysigned.pdf

Date	Ver.	Action By	Action	Result
2/6/2018	1	BOARD OF SUPERVISORS	approved	Pass

**MEMORANDUM**

**TO:** Board of Supervisors

**FROM:** Scott Harter, Deputy Administrator  
Jan Coppinger, Administrator

**DATE:** February 6, 2018

**SUBJECT:** Consideration of Contract Change Order No. 1 for the CSA-7 Bonanza Springs Ridge Road Mainline project, Bid No. SD17-05

**EXECUTIVE SUMMARY:** This change order accounts for 3 additional meters and services installed during the project. The project had estimated the number of meters needing replacement at 9, however during construction it was determined that there were 3 additional meters connected to the specific section of mainline being replaced. Provision was made to ensure that all of our customers were reconnected to the water system main. The increased cost to the project is \$5,379.00 for a total contract cost of \$142,843.00

**FISCAL IMPACT:**  None  Budgeted  Non-Budgeted  
 Estimated Cost: 5,379.00  
 Amount Budgeted:  
 Additional Requested:  
 Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** This project is a Valley Fire project and the expenses have been submitted to the County's insurance provider for reimbursement. Changes to the scope of the project which are within the scope of the approved Statement of Loss are typically eligible for reimbursement. These minor changes are within the scope of the SOL and are expected to be reimbursed to the District.

**STAFFING IMPACT (if applicable):** n/a

**RECOMMENDED ACTION:** Consideration of Contract Change Order No. 1 for the CSA-7 Bonanza Springs Ridge Road Mainline project, Bid No. SD17-05