



Legislation Text

---

File #: 17-674, Version: 1

---

**MEMORANDUM**

**TO:** Board of Supervisors

**FROM:** Scott De Leon, Public Works Director

**DATE:** July 25, 2017

**SUBJECT:** Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.

**EXECUTIVE SUMMARY:** Attached for the Board's review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the balancing of several contract items to final in-place quantities and extra work for deck grooving.

This change resulted in a decrease of \$9,476.70 to the current contract amount of \$740,470.79.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09.

**FISCAL IMPACT:** \_\_\_ None \_\_\_X\_\_\_ Budgeted \_\_\_ Non-Budgeted

Estimated Cost: - \$9,476.70

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds.

Therefore, this project is 100% federally and state funded thru construction.

**STAFFING IMPACT (if applicable):**

**RECOMMENDED ACTION:** Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.