



## Legislation Details (With Text)

**File #:** 17-415      **Version:** 1      **Name:**  
**Type:** Action Item      **Status:** Agenda Ready  
**File created:** 4/21/2017      **In control:** BOARD OF SUPERVISORS  
**On agenda:** 5/2/2017      **Final action:**  
**Title:** Consideration of Approval of Contract Change Order No. One for the Mathews Road at Manning Creek Bridge Replacement Project, Federal project No. BRLO-5914(072); Bid No. 16-02, for an increase of \$1,897.75 and a revised contract amount of \$1,221,696.95; and authorize the Chair to sign.  
**Sponsors:** Public Works  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. CCO#1MathewsRdBridge

Date	Ver.	Action By	Action	Result
5/2/2017	1	BOARD OF SUPERVISORS	approved	Pass

### MEMORANDUM

**TO:** Board of Supervisors  
**FROM:** Scott De Leon, Public Works Director  
**DATE:** May 2, 2017

**SUBJECT:** Consideration of Approval of Contract Change Order No. One for Mathews Road at Manning Creek Bridge Replacement Project, Federal project No. BRLO-5914(072); Bid No. 16-02 for an increase of \$1,897.75 and a revised contract amount of \$1,221,696.95; and authorize the Chair to sign.

**EXECUTIVE SUMMARY:** Attached for the Board's review and approval is Contract Change Order (CCO) 1 for the subject project. Contract Change Order No. 1 addresses adjusting all contract items to final in-place quantities. This change resulted in an increase of \$1,897.75 to the original contract amount of \$1,220,798.90 for a new contract amount of \$1,221,696.95.

**FISCAL IMPACT:** ☒ None ☐ Budgeted ☐ Non-Budgeted  
Estimated Cost: 1897.75  
Amount Budgeted:  
Additional Requested:  
Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds.

Therefore, this project is 100% federally and state funded thru construction.

**STAFFING IMPACT (if applicable):** None

**RECOMMENDED ACTION:** Staff recommends the Board approve Contract Change Order No. One for Mathews Road at Manning Creek Bridge Replacement Project, Federal project No. BRLO-5914 (072); Bid No. 16-02 for an increase of \$1,897.75 and a revised contract amount of \$1,221,696.95; and authorize the Chair to sign.