



Legislation Details (With Text)

File #: 17-420 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 4/26/2017 **In control:** BOARD OF SUPERVISORS
On agenda: 5/2/2017 **Final action:**
Title: Consideration of Approval of Contract Change Order No. One for the Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04, for an increase of \$3,521 and a revised contract amount of \$798,287; and authorize the Chair to sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. New Memo to Change Order 1, 2. CCO 1 Dry Creek SD SIGNED

Date	Ver.	Action By	Action	Result
5/2/2017	1	BOARD OF SUPERVISORS	approved	Pass

MEMORANDUM

TO: Board of Supervisors
FROM: Scott DeLeon, Public Works Director
DATE: May 02, 2017

SUBJECT: Consideration of Approval of Contract Change Order No. One for the Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04, for an increase of \$3,521 and a revised contract amount of \$798,287; and authorize the Chair to sign.

EXECUTIVE SUMMARY: Attached for the Board's review and approval is Contract Change Order (CCO) 1 for the subject project. Contract Change Order No. One addresses adjusting two contract items to final in-place quantities. This change resulted in an increase of \$3,521.00 to the original contract amount of \$794,766.00 for a new contract amount of \$798,287.00.

FISCAL IMPACT: ☒ None ☐ Budgeted ☐ Non-Budgeted
Estimated Cost: \$3521.00
Amount Budgeted:
Additional Requested:
Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds.

Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION: Consideration of Approval of Contract Change Order No. One for the Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914(080); Bid No. 16-04, for an increase of \$3,521 and a revised contract amount of \$798,287; and authorize the Chair to sign.