



Legislation Details (With Text)

File #: 17-421 **Version:** 2 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 4/26/2017 **In control:** BOARD OF SUPERVISORS
On agenda: 5/2/2017 **Final action:**
Title: Consideration of Approval of Contract Change Order No. Two for the Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03, for an increase of \$12,063.79 and a revised contract amount of \$740,470.79; and authorize the Chair to sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. CCO 2 Memo Anderson SIGNED, 2. CCO 2 Anderson SD SIGNED

| Date | Ver. | Action By | Action | Result |
|----------|------|----------------------|----------|--------|
| 5/2/2017 | 2 | BOARD OF SUPERVISORS | approved | Pass |

MEMORANDUM

TO: Board of Supervisors
FROM: Scott DeLeon, Public Works Director
DATE: May 2, 2017

SUBJECT: Consideration of Approval of Contract Change Order No. Two for the Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03, for an increase of \$12,063.79 and a revised contract amount of \$740,470.79; and authorize the Chair to sign.

EXECUTIVE SUMMARY: Attached for the Board's review and approval is Contract Change Order (CCO) 2 for the subject project. Contract Change Order No. 2 addresses the modification of two driveways, adds the installation of an end cap to the guardrail and adjusting two contract items to final in-place quantities. This change resulted in an increase of \$12,063.79 to the original contract amount of \$724,382.00 for a new contract amount of \$740,470.79.

FISCAL IMPACT: ☒ None ☐ Budgeted ☐ Non-Budgeted
Estimated Cost: \$12,063.79
Amount Budgeted:
Additional Requested:
Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION: Consideration of Approval of Contract Change Order No. Two for the Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03, for an increase of \$12,063.79 and a revised contract amount of \$740,470.79; and authorize the Chair to sign.