



Legislation Details (With Text)

File #: 17-674 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 7/19/2017 **In control:** BOARD OF SUPERVISORS
On agenda: 7/25/2017 **Final action:**
Title: Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. Bid 16-03-Memorandum, 2. Bid 16-03 CCO3

Date	Ver.	Action By	Action	Result
7/25/2017	1	BOARD OF SUPERVISORS	approved	Pass

MEMORANDUM

TO: Board of Supervisors
FROM: Scott De Leon, Public Works Director
DATE: July 25, 2017

SUBJECT: Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.

EXECUTIVE SUMMARY: Attached for the Board's review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the balancing of several contract items to final in-place quantities and extra work for deck grooving.

This change resulted in a decrease of \$9,476.70 to the current contract amount of \$740,470.79.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for a decrease of \$9,476.70 and a revised contract amount of

\$730,994.09.

FISCAL IMPACT: ___ None ☒ Budgeted ___ Non-Budgeted

Estimated Cost: - \$9,476.70

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION: Approve Contract Change Order No. 3 for Foard Road at Anderson Creek Bridge Replacement Project, Federal Project No. BRLO-5914(068); Bid No. 16-03 for a decrease of \$9,476.70 and a revised contract amount of \$730,994.09; and authorize the Chair to sign.