



## Legislation Details (With Text)

**File #:** 17-719      **Version:** 1      **Name:**  
**Type:** Action Item      **Status:** Agenda Ready  
**File created:** 8/3/2017      **In control:** BOARD OF SUPERVISORS  
**On agenda:** 8/8/2017      **Final action:**  
**Title:** Consideration of Contract Change Order No. 3 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (080); Bid No. 16-04  
**Sponsors:** Public Works  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Bid No. 16-04 CCO3

Date	Ver.	Action By	Action	Result
8/8/2017	1	BOARD OF SUPERVISORS	approved	Pass

## MEMORANDUM

**TO:** Board of Supervisors  
**FROM:** Scott De Leon, Public Works Director  
**DATE:** August 8, 2017

**SUBJECT:** Consideration of Contract Change Order No. 3 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (080); Bid No. 16-04

**EXECUTIVE SUMMARY:** Attached for the Board's review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the settlement of three (3) Potential Claims for the subject project.

This change resulted in an increase of \$22,000.00 to the current contract amount of \$800,924.36.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for an increase of \$22,000.00 and a revised contract amount of \$822,924.36

**FISCAL IMPACT:** \_\_\_ None ☒ Budgeted \_\_\_ Non-Budgeted

Estimated Cost: \$22,000.00

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

**STAFFING IMPACT (if applicable):**

**RECOMMENDED ACTION:** Staff recommends approval of Contract Change Order No. 3 for an increase of \$22,000.00 and a revised contract amount of \$822,924.36; and authorize the Chair to execute said Contract Change Order.