



Legislation Details (With Text)

File #: 18-394 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 4/30/2018 **In control:** BOARD OF SUPERVISORS
On agenda: 5/1/2018 **Final action:**
Title: Consideration of Change Order No. One for Eastlake Elementary SRTS & CDBG Project in Clearlake Oaks, CA Bid No. 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$11,860.60, for a revised contract amount of \$5,165,508.14, and authorize the Chair to sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. CCO1-Bid 16-16

Date	Ver.	Action By	Action	Result
5/1/2018	1	BOARD OF SUPERVISORS	approved	Pass

MEMORANDUM

TO: Board of Supervisors
FROM: Scott De Leon, Public Works Director
DATE: May 1, 2018
SUBJECT: Consideration of Change Order No. One for Eastlake Elementary SRTS & CDBG Project in Clearlake Oaks, CA Bid No. 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$11,860.60, for a revised contract amount of \$5,165,508.14, and authorize the Chair to sign.

EXECUTIVE SUMMARY:

On April 2, 2018 construction began on the Eastlake Elementary Safe Routes to School and Community Development Block Grant Project. During preconstruction meetings and discussions it became apparent that an on-site job trailer / office should be established for the Contractor and County Project Team Representatives to use on a daily basis.

This Change Order No. One (1) provides for splitting the cost 50-50 for the on-site job trailer with Granite Construction Company.

The project is funded through a combination of Federal Safe Routes to School, State Community Development Block Grant and Local funds. The project is 100% funded through construction with federal, state and local funds.

Staff recommends the Board of Supervisors authorize the Chair to execute Change Order No. One

for an increase of \$11,860.60, for a revised contract amount of \$5,165,508.14.

FISCAL IMPACT: ___ None ___ Budgeted ___ Non-Budgeted

Estimated Cost: 11,860.60

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative):

The project is funded through a combination of Federal Safe Routes to School, State Community Development Block Grant and Local funds. The project is 100% funded through construction with federal, state and local funds.

STAFFING IMPACT (if applicable): None

RECOMMENDED ACTION:

Consideration of Change Order No. One for Eastlake Elementary SRTS & CDBG Project in Clearlake Oaks, CA Bid No. 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$11,860.60, for a revised contract amount of \$5,165,508.14, and authorize the Chair to sign.