



## Legislation Details (With Text)

**File #:** 19-140      **Version:** 1      **Name:**  
**Type:** Action Item      **Status:** Agenda Ready  
**File created:** 2/19/2019      **In control:** BOARD OF SUPERVISORS  
**On agenda:** 3/5/2019      **Final action:**  
**Title:** Consideration of Change Order No. 3 to Contract with Team Ghilotti, Inc., for Mockingbird Lane at Robinson Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (105) for a decrease of \$24,875 and a revised contract amount of \$1,385,903.30  
**Sponsors:** Public Works  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order No 3

Date	Ver.	Action By	Action	Result
3/5/2019	1	BOARD OF SUPERVISORS	approved	Pass

## MEMORANDUM

**TO:** Board of Supervisors  
**FROM:** Scott De Leon, Public Works Director  
**DATE:** March 5, 2019  
**SUBJECT:** Consideration of Change Order No. 3 to Contract with Team Ghilotti, Inc., for Mockingbird Lane at Robinson Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (105) for a decrease of \$24,875.67 and a revised contract amount of \$1,385,903.30

### EXECUTIVE SUMMARY:

Attached for the Board's review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the balancing of all contract items to reflect the actual final in-place quantities. This resulted in a decrease of \$24,875.67 to the contract amount of \$1,410,778.97 for a revised contract amount of \$1,385,903.30.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

## RECOMMENDATION

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for a decrease of \$24,875.67 and a revised contract amount of \$1,385,903.30.

**FISCAL IMPACT:**    ☒ None    ☐ Budgeted    ☐ Non-Budgeted

Estimated Cost:

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):**

**STAFFING IMPACT (if applicable):**

## RECOMMENDED ACTION:

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for a decrease of \$24,875.67 and a revised contract amount of \$1,385,903.30.