



## Legislation Details (With Text)

**File #:** 19-546      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Approved

**File created:** 5/28/2019      **In control:** Lake County Watershed Protection District

**On agenda:** 6/11/2019      **Final action:** 6/11/2019

**Title:** (Sitting as Board of Directors, Lake County Watershed Protection District) Consideration of the Award of Bid No. WR 19-01 for Evaluation of Levee Culverts Project, Upper Lake, CA. in the amount of \$87,927.52 and authorize the Chair to sign the Agreement and Notice of Award

**Sponsors:** Lake County Watershed Protection District

**Indexes:**

**Code sections:**

**Attachments:** 1. Agreement WR 19-01 CC Signed, 2. Award Notice WR 19-01, 3. Bid Tabulation WR 19-01 - ReducedScope, 4. Bid Tabulation WR 19-01\_Original

Date	Ver.	Action By	Action	Result
6/11/2019	1	BOARD OF SUPERVISORS	approved	

## MEMORANDUM

**TO:** Board of Directors, Lake County Watershed Protection District

**FROM:** David Cowan, Water Resources Director

**DATE:** June 11, 2019

**SUBJECT:** Consideration of the Award of Bid No. WR 19-01 for Evaluation of Levee Culverts Project, Upper Lake, CA. in the amount of \$87,927.52 and authorize the Chair to sign the Agreement and Notice of Award.

## EXECUTIVE SUMMARY:

In December 2017, your Board adopted resolutions and approved a project agreement between the State of California Department of Water Resources (DWR) and the Lake County Watershed Protection District ("District") for deferred maintenance of the Middle Creek Flood Control Project (Resolution No. 2017-160). The scope of this project is to clean and video inspect 40 culverts within the flood control system. The agreement with DWR anticipated that Phase I of the work would be completed by December 2018.

Grant funds were made available in May 2018, and contractor selection and other preparatory work was begun in July 2018. The District advertised the project in August 2018, but did not receive bids for the project. In February 2019, the District again advertised the project with a scope-of-work to clean and video inspect 37 culverts.

On March 01, 2019, the Water Resources Department publicly opened bids for the project. Three (3) bids were received for this project. The apparent low bidder was Lamassu Utility Services, Inc. from Benicia, California. However, all bids exceeded the amount budgeted for construction. As such, DWR requested that the project scope-of-work be reduced.

Based on consultation with DWR, eight (8) culverts were removed from the scope-of-work. Culverts were selected based on identified priorities and needs within the flood control system.

After reducing the scope-of-work, the bids were re-tabulated. The apparent low bidder was Lamassu Utility Services, Inc. from Benicia, California. Bid tabulations for both the original scope-of-work and the reduced scope-of-work are provided.

The project will be paid from Budget Unit 8108 and reimbursed by DWR. In 2017, the cost of the project was anticipated to be \$82,080.00. The bid for the reduced scope-of-work was \$87,927.52. DWR management has indicated that they will fund the additional amount and a contract amendment is being drafted. Funding is available in Budget Unit 8108 to cover the additional cost in the event DWR funding is not approved.

The project is 90% funded by the State of California Department of Water Resources with Lake County Water Resources Department providing local match of 10%, or \$8,793.00

**FISCAL IMPACT:** ☐ None ☒ Budgeted ☐ Non-Budgeted

Estimated Cost: \$87,927.52

Amount Budgeted: \$87,927.52

Additional Requested:

Annual Cost (if planned for future years):

**FISCAL IMPACT (Narrative):** None

**STAFFING IMPACT (if applicable):** None

**RECOMMENDED ACTION:** Consideration of the Award of Bid No. WR 19-01 for Evaluation of Levee Culverts Project, Upper Lake, CA. in the amount of \$87,927.52 and authorize the Chair to sign the Agreement and Notice of Award.