



## Legislation Details (With Text)

**File #:** 19-969      **Version:** 1      **Name:**  
**Type:** Action Item      **Status:** Agenda Ready  
**File created:** 10/2/2019      **In control:** BOARD OF SUPERVISORS  
**On agenda:** 10/22/2019      **Final action:**  
**Title:** Consideration of Contract Change Order No. 1 for the South Shore Behavioral Health Roof Project, Bid No. 18-14  
**Sponsors:** Public Services  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order #1 Solano Roofing for SSBH

Date	Ver.	Action By	Action	Result
10/22/2019	1	BOARD OF SUPERVISORS	approved	Pass

## MEMORANDUM

**TO:** Board of Supervisors  
**FROM:** Lars Ewing, Public Services Director  
**DATE:** October 22, 2019  
**SUBJECT:** Consideration of Contract Change Order No. 1 for the South Shore Behavioral Health Roof Project, Bid No. 18-14

### EXECUTIVE SUMMARY:

Attached for the Board's review and approval is Contract Change Order (CCO) 1 for the subject project.

CCO 1 addresses the need to replace roofing substrate and raise HVAC curbing. During construction a few small areas of the existing roofing substrate were discovered to be deteriorated and in need of replacement. Additionally the curbs for five rooftop HVAC units were determined to be set too low for the new roofing material. A field order was issued to authorize the installation of new substrate, as well as to raise the curbs and install new flashing on the curbs. This change order accounts for the cost of this additional work. The increased cost to the project is \$2,590.00 for a revised total contract cost of \$220,290.00.

**FISCAL IMPACT:** \_\_\_ None   x   Budgeted \_\_\_ Non-Budgeted  
Estimated Cost: \$230,000  
Amount Budgeted: \$330,000

Additional Requested:  
Annual Cost (if planned for future years): N/A

**FISCAL IMPACT (Narrative):** Funding for the project is included in the Behavioral Health Department Budget Unit 4014.

**STAFFING IMPACT (if applicable):** N/A

**RECOMMENDED ACTION:** Approve Contract Change Order No. 1 for the South Shore Behavioral Health Roof Project, Bid No. 18-17, and authorize the Chair to sign Change Order No. 1