



Legislation Text

File #: 17-719, Version: 1

MEMORANDUM

TO: Board of Supervisors

FROM: Scott De Leon, Public Works Director

DATE: August 8, 2017

SUBJECT: Consideration of Contract Change Order No. 3 for Dry Creek Road at Dry Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (080); Bid No. 16-04

EXECUTIVE SUMMARY: Attached for the Board's review and approval is Contract Change Order (CCO) 3 for the subject project.

Contract Change Order No. 3 addresses the settlement of three (3) Potential Claims for the subject project.

This change resulted in an increase of \$22,000.00 to the current contract amount of \$800,924.36.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for an increase of \$22,000.00 and a revised contract amount of \$822,924.36

FISCAL IMPACT: ☐ None ☒ Budgeted ☐ Non-Budgeted

Estimated Cost: \$22,000.00

Amount Budgeted:

Additional Requested:

Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative): This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION: Staff recommends approval of Contract Change Order No. 3 for an increase of \$22,000.00 and a revised contract amount of \$822,924.36; and authorize the Chair to execute said Contract Change Order.