



Legislation Text

File #: 18-152, Version: 1

MEMORANDUM

TO: Board of Supervisors

FROM: Scott De Leon, Public Works Director

DATE: February 27, 2018

SUBJECT: Consideration of Contract Change Order #2 Between the County of Lake and Bridgeway Civil Constructors, Inc. for the Harbin Springs Road at Harbin Creek Bridge Replacement Project, Federal Project No. BRLO-5914(106); Bid No. 17-04 for a Decrease of \$6,276.32 and a Revised Contract Amount of \$1,272,480.84; and Authorize the Chair to Sign

EXECUTIVE SUMMARY:

Attached for the Board's review and approval is Contract Change Order (CCO) 2 for the subject project.

Contract Change Order No. 2 addresses the balancing of all contract items to reflect the actual final in-place quantities and adjusts Item 2 of CCO 1 based on approved final force account submittals. This resulted in a decrease of \$6,276.32 to the contract amount of \$1,278,757.16 for a revised contract amount of \$1,272,480.84.

FISCAL IMPACT: ☐ None ☒ Budgeted ☐ Non-Budgeted
Estimated Cost: -\$6,276.32
Amount Budgeted:
Additional Requested:
Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative):

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

STAFFING IMPACT (if applicable):

None

RECOMMENDED ACTION:

Staff recommends approval by the Board of Supervisors of CCO 2 and that the Board authorize the Chair to execute said CCO for a decrease of \$6,276.32 and a revised contract amount of \$1,272,480.84.