



Legislation Text

File #: 19-734, Version: 1

MEMORANDUM

TO: Board of Supervisors

FROM: Scott De Leon, Public Works Director

DATE: August 20, 2019

SUBJECT: Consideration of Change Order No. Two for Upper Lake Pedestrian Improvements for Upper Lake High, Middle & Elementary Schools Project, State Project No. ATPL-5914 (103); Bid No. 18-11, for an Increase of \$1,031.86 and a Revised Contract amount of \$406,359.95, and authorize the Chair to sign

EXECUTIVE SUMMARY:

Attached for the Board's review and approval is Contract Change Order (CCO) 2 for the subject project.

Contract Change Order No. 2 addresses the need to modify (2) two curb inlet tops. This results in an increase of \$1,031.86 to the contract amount of \$405,328.09 for a revised contract amount of \$406,359.95.

This project is fully funded from the State's Active Transportation Program (ATP) funds. Therefore, this project is 100% state funded thru construction.

RECOMMENDATION

Staff recommends approval by the Board of Supervisors of CCO 2 and that the Board authorize the Chair to execute said CCO for an increase of \$1,031.86 and a revised contract amount of \$406,359.95.

FISCAL IMPACT: ___ None X Budgeted ___ Non-Budgeted
Estimate Cost: \$1,031.86
Amount Budgeted: \$406,359.95
Additional Requested:
Annual Cost (if planned for future years):

FISCAL IMPACT (Narrative):

This project is fully funded from the State's Active Transportation Program (ATP) funds. Therefore, this project is 100% state funded thru construction.

STAFFING IMPACT (if applicable):

RECOMMENDED ACTION:

Staff recommends approval by the Board of Supervisors of CCO 2 and that the Board authorize the Chair to execute said CCO for an increase of \$1,031.86 and a revised contract amount of \$406,359.95.