



Legislation Text

File #: 20-148, Version: 1

Memorandum

Date: March 10, 2020

To: The Honorable Moke Simon, Chair, Lake County Board of Supervisors

From: Scott De Leon, Public Works Director

Subject: Consideration of Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.

Executive Summary: (include fiscal and staffing impact narrative):

Attached for the Board's review and approval is Contract Change Order (CCO) 2 for the subject project. Contract Change Order No. 2 addresses the need to eliminate Site 118 - Rose Anderson Road PM 0.59 because of worker safety and road stability concerns at this location. This results in a decrease of \$10,947.17 to the contract amount of \$656,247.50 for a revised contract amount of \$645,300.33. This project is funded 75% from the State's CalOES funds and a 25% local match. Therefore, this project is 100% funded thru construction.

If not budgeted, fill in the blanks below only:

Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Consistency with Vision 2028 and/or Fiscal Crisis Management Plan (check all that apply):

- | | | | |
|--|---|--|--|
| <input type="checkbox"/> Well-being of Residents | <input checked="" type="checkbox"/> Public Safety | <input checked="" type="checkbox"/> Infrastructure | <input type="checkbox"/> Not applicable |
| <input type="checkbox"/> Economic Development | <input checked="" type="checkbox"/> Disaster Recovery | <input type="checkbox"/> County Workforce | <input type="checkbox"/> Technology Upgrades |
| <input type="checkbox"/> Community Collaboration | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake | <input type="checkbox"/> Revenue Generation |
| | | | <input type="checkbox"/> Cost Savings |

If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:

Which exemption is being requested?
How long has Agreement been in place?
When was purchase last rebid?
Reason for request to waive bid?

Recommended Action: Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.