

COUNTY OF LAKE



Legislation Text

File #: 21-98, Version: 1

Memorandum

Date: February 24, 2021

To: The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors

From: Scott De Leon, Public Works Director

Subject: Consideration of Change Order No. 1 for Lampson Field Airport Runway 10-28

Asphalt Slurry Seal Rehabilitation AIP No. 3-06-0117-019-2018, Bid No. 19-11 for a

decrease of \$15,892.89 and a revised contract amount of \$989,817.11.

Executive Summary: (include fiscal and staffing impact narrative):

Attached for the Board's review and approval is Contract Change Order (CCO) 1 for the subject project.

CCO 1 addresses the need to compensate the contractor for additional materials and labor to repair unstable subgrade soils encountered in Area Repair #10 and balances all contract items to final in-place quantities.

The results of this CCO 1 is a decrease of \$15,892.89 to the original contract amount of \$1,005,710.00 for a revised contract amount of \$989,817.11.

This project is 90% funded by a Federal Aviation Administration (FAA) grant, 5% State match, and 5% Local match. Therefore, this project is 100% funded thru construction.

RECOMMENDATION

Staff recommends approval by the Board of Supervisors of CCO 1 and that the Board authorize the Chair to execute said CCO for a decrease of \$15,892.89 and a revised contract amount of \$989,817.11.

File #: 21-98, Version: 1			
f not budgeted, fill in the blan	_		
Estimated Cost: Amo	unt Budgeted: Additional Re	equested: Future	e Annual Cost:
Consistency with Vision 2028	and/or Fiscal Crisis Management Pl	lan (check all that apply):	☐ Not applicable
☐ Well-heing of Residents	⊠ Public Safety		☐ Technology Upgrades
 ☑ Well-being of Residents ☑ Economic Development ☑ Community Collaboration 	☐ Disaster Recovery☐ Business Process Efficiency	☐ County Workforce☐ Clear Lake	☐ Revenue Generation☐ Cost Savings
☑ Economic Development☑ Community Collaboration	☐ Disaster Recovery ☐ Business Process Efficiency competitive bid in accordance with	☐ County Workforce ☐ Clear Lake	☐ Revenue Generation☐ Cost Savings

Recommended Action:

Staff recommends approval by the Board of Supervisors of CCO 1 and that the Board authorize the Chair to execute said CCO for a decrease of \$15,892.89 and a revised contract amount of \$989,817.11.