Legislation Details (With Text)

File #:	24-966	**Version:**	1	**Name:**	
Type:	Action Item			**Status:**	Agenda Ready
File created:	9/6/2024			**In control:**	BOARD OF SUPERVISORS
On agenda:	9/17/2024			**Final action:**	
Title:	Consideration of Change Order No. 3, Middletown Multi-Use Path Improvements Project, State Project No. ATPL – 5914(102)Bid No. 22-05, for an increase of $247,258.81, and amended contract amount of $1,408,959.29				
Sponsors:	Public Works				
Indexes:					
Code sections:					
Attachments:	1. Contract Change Order No. 3				

Date	Ver.	Action By	Action	Result
9/17/2024	1	BOARD OF SUPERVISORS		

Memorandum

Date: **September 17, 2024**

To: **The Honorable Lake County Board of Supervisors**

From: **Glen March, Public Works Director**

Subject: **Consideration of Change Order No. 3, Middletown Multi-Use Path Improvements Project, State Project No. ATPL - 5914(102), Bid No. 22-05 for an increase of $247,258.81, and amended contract amount of $1,408,959.29.**

Executive Summary:

Staff requests the County of Lake (County) Board of Supervisors (Board) to approve Contract Change Order No. 3 3 in the amount of $247,258.81 for a total contract amount of $1,408,959.29, for the Middletown Multi-Use Path Improvements Project and authorize the Chair to execute the Change Order.

On May 23, 2022, the Board awarded the construction contract for the Project, in the amount of $1,117,449.60 to Argonaut Constructors and authorized the Chair to execute the agreement.

On October 24, 2023, the Board approved Contract Change Order No. 1 in the amount of $158,700.00 which increased the contract amount to $1,276,149.60 and authorized the Chair to execute the change order.

On February 6, 2024, the Board approved contractor change order no. 2, in the amount of -

$114,481.12, which reduced the contract amount to $1,161,690.48, and authorized the Chair to execute the contract change order.

Additional asphalt concrete, paid at the contract unit rate, was incorporated into the work and design/construction modifications were required to complete the work, which totaled the contract change order amount of $247,258.81.

Contract Change Order No. 3 in the amount of $247,258.81, will increase the contract amount to $1,408,959.29.

This project is funded from the State's ATP funds, ARPA funds and local funds. Therefore, this project is 100% funded through construction.

If not budgeted, fill in the blanks below only:
Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Purchasing Considerations (check all that apply): ☐ Not applicable
☐ Fully Article X. <https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI>- and/or Consultant Selection Policy <http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+$!26+Procedures+Manual/Ch4_2021v2.pdf>-Compliant (*describe process undertaken in "Executive Summary"*)
☐ Section 2-38 <https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI> Exemption from Competitive Bidding (*rationale in "Executive Summary," attach documentation, as needed*)
☐ For Technology Purchases: Vetted and Supported by the Technology Governance Committee <http://lcnet.co.lake.ca.us/Assets/Intranet/Intranet+Forms/Information+Technology/AdvPlan.pdf> (*"Yes," if checked*)
☐ Other (*Please describe in Executive Summary*)

Consistency with Vision 2028 <http://www.lakecountyca.gov/Government/Directory/Administration/Visioning/Vision2028.htm> (check all that apply):

☐ Not applicable		
☐ Well-being of Residents	☒ Public Safety	☐ Disaster Prevention, Preparedness, Recovery
☒ Economic Development	☒ Infrastructure	☐ County Workforce
☒ Community Collaboration	☐ Business Process Efficiency	☐ Clear Lake

Recommended Action:

Staff recommends that the Board of Supervisors approve Contract Change Order No. 3 in the amount of $247,258.81 for a total contract amount of $1,408,959.29, for the Middletown Multi-Use Path Improvements Project and authorize the Chair to execute the Change Order.