



Legislation Details (With Text)

File #: 24-75 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 1/17/2024 **In control:** BOARD OF SUPERVISORS
On agenda: 2/6/2024 **Final action:**
Title: Approve Contract Change Order No. 1 for the CSA #2 Spring Valley Quail Trail Water Project Bid No. 22-24 to decrease the Contract by \$26,186, for a revised amount of \$424,610, and authorize the Chair to sign
Sponsors: Special Districts
Indexes:
Code sections:
Attachments: 1. Contract Change Order No 1 Quail Trail

Date	Ver.	Action By	Action	Result
2/6/2024	1	BOARD OF SUPERVISORS		

Memorandum

Date: February 6, 2024
To: The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors
From: Scott Harter, Special Districts Administrator
Jesus Salmeron, Special Districts Deputy Administrator-Fiscal
Subject: Approve Contract Change Order No. 1 for the CSA #2 Spring Valley Quail Trail Water Project Bid No. 22-24 to decrease the Contract by \$26,186, for a revised amount of \$424,610, and authorize the Chair to sign

Executive Summary: Contract Change Order No. 1 (CCO #1) balances all contract bid items to reflect actual final in-place quantities. The net change to the contract is -\$26,186.00 for a final contract amount of \$424,610.00. Special Districts requests that the BOS approve and sign CCO #1 for the revised contract amount.

If not budgeted, fill in the blanks below only:

Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Purchasing Considerations (check all that apply):

☐ Not applicable

☐ Fully Article X. <https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI>- and/or Consultant Selection Policy <[http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+\\$!26+Procedures+Manual/Ch4_2021v2.pdf](http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+$!26+Procedures+Manual/Ch4_2021v2.pdf)>-Compliant (describe process undertaken in "Executive Summary")

☐ Section 2-38 <https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI> Exemption from Competitive Bidding (rationale in "Executive Summary," attach documentation, as needed)

☐ For Technology Purchases: Vetted and Supported by the Technology Governance Committee <<http://lcnet.co.lake.ca.us/Assets/Intranet/Intranet+Forms/Information+Technology/AdvPlan.pdf>> ("Yes," if checked)

☐ Other (Please describe in Executive Summary)

Consistency with Vision 2028 <<http://www.lakecountycalifornia.gov/Government/Directory/Administration/Visioning/Vision2028.htm>>

(check all that apply):

- | | | |
|---|--|---|
| <input checked="" type="checkbox"/> Well-being of Residents | <input type="checkbox"/> Not applicable | <input checked="" type="checkbox"/> Disaster Prevention, Preparedness, Recovery |
| <input type="checkbox"/> Economic Development | <input checked="" type="checkbox"/> Public Safety | <input type="checkbox"/> County Workforce |
| <input type="checkbox"/> Community Collaboration | <input checked="" type="checkbox"/> Infrastructure | <input type="checkbox"/> Clear Lake |
| | <input type="checkbox"/> Business Process Efficiency | |

Recommended Action: Approve Contract Change Order No. 1 for the CSA #2 Spring Valley Quail Trail Water Project Bid No. 22-24 to decrease the Contract by \$26,186, for a revised amount of \$424,610, and authorize the Chair to sign.