

COUNTY OF LAKE
 Department of Public Works
 255 North Forbes Street
 Lakeport, CA 95453

CHANGE ORDER NO: 3

DATE: December 4, 2025

BID NO.: 24-39

PROJECT: **Proj Name: 2024 Pavement Rehabilitation Project**
Federal Project No.

CONTRACTOR: **Name Argonaut Constructors, Inc.**
Address 360 Sutton Place
City, State, Zip Code Santa Rosa, Ca. 95407

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Add Bid Item 01 Mobilization	0	\$10,000.00
2	Add Bid Item 03 Traffic Control and Construction Area Signs	0	\$11,500.00
3	Add Bid Item Prep Roads/cut conforms/tack oil (Work to be performed on Force Account Basis)	0	\$25,000.00
4	Add HMA Type A - 1450 TN (2") x \$183.00 (PER TN)	61	\$265,350.00
		0	\$311,850.00

REQUESTED BY: Owner

REASONS: Paving pulverized/single chipped roads with 2" HMA

ORIGINAL CONTRACT WORKING DAYS:	100	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	15	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	61	Days
REVISED CONTRACT WORKING DAYS:	176	Days

ORIGINAL CONTRACT AMOUNT:	\$5,113,696.75
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	1,477,626.93
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	-449,232.30
AMOUNT THIS CHANGE ORDER:	311,850.00
REVISED CONTRACT AMOUNT:	\$6,453,941.38

ACCEPTED: CONTRACTOR

By: [Signature] JOHN CARLISSE / VP of Project Management 12/29/25
 Name and Title Date

RECOMMENDED:

By: Lars Ewing Interim Public Works Director 12/9/25
 Department of Public Works Name and Title Date

APPROVED: OWNER

By: [Signature] Eddie Crandell, Chair, Board of Supervisors 12/16/2025
 Board of Supervisors Name and Title Date

