

COUNTY OF LAKE

CHANGE ORDER

Lake County Public Services Department
333 Second Street,
Lakeport, CA 95453

Date: March 14, 2023

PROJECT: Hill Road Correctional Facility Tower Electronics Security Upgrade Project, Bid No. 22-30.
Change Order #2

CONTRACTOR: R&B Electronics - Electrical Contracting
4166 Choteau Cir
Rancho Cordova, CA 95742

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1a	Furnish and install seven (7) new AC duplex receptacles,		
1b	Replace all overhead can lights, total of 12, with new LED style lights. Intercept wiring from existing overhead lighting circuits and re-wire the circuits for control from a single dimmer. Install the new dimmer at the side of the central turret, locate as shown. Install new flex and wire from the new dimmer to the re-wired overhead lighting circuit.		
1c	Install two flush mounted boxes for County network outlets.		
TOTAL COST		15 days	\$12,155.00

REQUESTED BY: Owner

REASONS: Jail staff believes these modifications to overhead lighting, dimmer switches, network outlets and additional AC outlets, will enhance officer safety and efficiency.

ORIGINAL CONTRACT WORKING DAYS:	90	Working Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	60	Working Days
TIME EXTENSION FOR THIS CHANGE ORDER:	<u>15</u>	Working Days
REVISED CONTRACT WORKING DAYS:	165	Working Days

ORIGINAL CONTRACT AMOUNT:	\$449,900.00
AMOUNT OF PREVIOUS CHANGE ORDERS (Additions):	0.00
AMOUNT OF PREVIOUS CHANGE ORDERS (Deductions):	0.00
AMOUNT OF THIS CHANGE ORDER:	\$ 12,155.00
REVISED CONTRACT AMOUNT:	\$462,055.00

Tower Electronics Security Upgrade Project, Bid No. 22-30
Hill Road Correctional Facility
Change Order #2


ACCEPTED: CONTRACTOR

By: 

Jim Richardson
Printed Name and Title

3-13-23
Date

RECOMMENDED:

By: 

LARS EWING
Printed Name and Title

3/27/23
Date

APPROVED: OWNER

By: _____

Printed Name and Title

Date