

**AMENDMENT ONE TO AGREEMENT FOR THE CREATION AND INSTALLATION
OF A LIFE-SIZE BRONZE CAST LAKE POMO FAMILY SCULPTURE**

THIS AMENDMENT ONE TO AGREEMENT FOR THE CREATION AND
INSTALLATION OF A LIFE-SIZE BRONZE CAST LAKE POMO FAMILY
SCULPTURE is made this _____ day of _____, 2025, by and between the County of
Lake, hereinafter referred to as "COUNTY", and Nordhammer Art Foundry,
hereinafter referred to as "CONTRACTOR".

WITNESSETH

WHEREAS, COUNTY and CONSULTANT entered into an Agreement on
November 28, 2023, for the creation, fabrication and installation of a Lake Pomo
family sculpture on the grounds of the Historic Courthouse Museum in Lakeport;
and

WHEREAS, CONTRACTOR has requested a six-month extension of the
timeline outlined in Exhibit "D" due to unforeseen circumstances deemed reasonable by
the COUNTY; and

WHEREAS, COUNTY and CONTRACTOR wish to amend the Agreement to
extend the term to complete the Project.

NOW, THEREFORE, the parties agree as follows:

1. TERM – Section 2 – Term, is hereby modified to read as follows:

"2. TERM. This Agreement shall commence on the date listed above and
shall terminate on December 30, 2025, unless earlier terminated as hereinafter
provided or extended due to unforeseen circumstances such as supply chain
issues. Any extension must be mutually agreed upon in accordance with the
Modification provisions set forth in paragraph 5 hereinbelow.

Except as specifically modified herein, all other terms and conditions of the
Agreement dated November 28, 2023, shall remain in full force and effect.

COUNTY and CONTRACTOR have executed this Amendment One to the Agreement for the Creation and Installation of a Lake Pomo Family Sculpture on the day and year first written above.

COUNTY OF LAKE:

CONTRACTOR:

Chair, Board of Supervisors



Nordhammer Art Foundry

ATTEST:
SUSAN PARKER
Clerk of the Board of Supervisors

APPROVED AS TO FORM:
LLOYD GUINTIVANO
County Counsel

By: _____

By: 
