

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street
Lakeport, CA 95453

CHANGE ORDER NO: 2

DATE: August 5, 2019

BID NO.: 18-11

PROJECT: Upper Lake Pedestrian Improvements for Upper Lake High, Middle & Elementary Schools
State Project No. ATPL-5914(103)

CONTRACTOR: Darren Taylor Construction
19672 North Hirsch Court
Anderson, CA 96007

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Modify Curb Inlet Tops	0	\$1,031.86
		0	\$1,031.86

REQUESTED BY: Owner

REASONS: To allow proper installation of curb inlet tops

ORIGINAL CONTRACT WORKING DAYS: 45 Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S): 0 Days
TIME EXTENSION FOR THIS CHANGE ORDER: 0 Days
REVISED CONTRACT WORKING DAYS: 45 Days

ORIGINAL CONTRACT AMOUNT: \$411,328.09
AMOUNT PREVIOUS CHANGE ORDERS: (Additions) 0.00
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions) -6,000.00
AMOUNT THIS CHANGE ORDER: 1,031.86
REVISED CONTRACT AMOUNT: \$406,359.95

ACCEPTED: CONTRACTOR

By: 

Lee J. Young / Project Manager 8/7/19
Name and Title Date

RECOMMENDED:

By: 
Department of Public Works

Scott De Leon, Director
Name and Title

8/7/19
Date

APPROVED: OWNER

By: _____
Board of Supervisors

Tina Scott, Chair
Name and Title

Date