

COUNTY OF LAKE  
 Department of Public Works  
 255 North Forbes Street  
 Lakeport, CA 95453

CHANGE ORDER NO: 4

DATE: April 20, 2026

BID NO.: 24-39

PROJECT: **Proj Name: 2024 Pavement Rehabilitation Project**  
**Federal Project No.**

CONTRACTOR: **Name Argonaut Constructors, Inc.**  
**Address 360 Sutton Place**  
**City, State, Zip Code Santa Rosa, Ca. 95407**

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Balancing CO for over and under run of contract/CO items	0	-\$46,689.09
		0	-\$46,689.09

REQUESTED BY: Owner

REASONS: Contract balancing over/under run of bid and CCO items

ORIGINAL CONTRACT WORKING DAYS:	100	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	76	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	0	Days
REVISED CONTRACT WORKING DAYS:	<u>176</u>	Days

ORIGINAL CONTRACT AMOUNT:	\$5,113,696.75
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	1,789,476.93
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	-449,232.30
AMOUNT THIS CHANGE ORDER:	<u>-46,689.09</u>
REVISED CONTRACT AMOUNT:	\$6,407,252.29

ACCEPTED: CONTRACTOR

By:   4/27/26  
 Name and Title Date

RECOMMENDED:

By:  Lars Ewing, PW Director 5/22/26  
 Department of Public Works Name and Title Date

APPROVED: OWNER

By: \_\_\_\_\_ Name and Title \_\_\_\_\_ Date  
 Board of Supervisors