

**AGREEMENT FOR
SULPHUR, PAWNEE AND MENDOCINO COMPLEX WILDFIRES STRUCTURAL BURN
DEBRIS REMOVAL INSURANCE COST RECOVERY & INVOICING
IN LAKE COUNTY, CALIFORNIA**

AMENDMENT NO. 3

This Amendment to the Contract for Wildfires Structural Debris Removal Insurance Cost Recovery and Invoicing Services ("Amendment") is by and between the **COUNTY OF LAKE, CALIFORNIA** ("County") and **TETRA TECH, INC.** ("Contractor").

Recitals

WHEREAS, the County entered into a Contract for Wildfires Structural Debris Removal Insurance Cost Recovery and Invoicing Services ("Contract") for the Sulphur, Pawnee and Mendocino Complex events with Contractor for a period of one (1) year, beginning on November 26, 2019 through November 25, 2020, with the option to extend the contract term; and

WHEREAS, on December 1, 2020, the Lake County Board of Supervisors approved Amendment 1 to this Agreement, extending the Period of Performance through November 25, 2021, at no additional cost; and

WHEREAS, on July 13, 2021, the Lake County Board of Supervisors approved Amendment 2, which extended the contract term through November 25, 2022, and added the Clayton and LNU Lightning Complex Events to the scope of the Agreement, at an additional cost of \$164,375.00 (*i.e., from \$328,050.00 to \$492,425.00*); and

WHEREAS, the County and Contractor would like to exercise the option to extend this Agreement through June 30, 2023, at no additional cost to the County (*i.e., the contract maximum remains \$492,425.00*), in consideration of unresolved property owner reimbursement obligations associated with the wildfire events named herein.

NOW THEREFORE, the parties hereby agree as follows:

1. Contract term. The Term of the Agreement is hereby extended through June 30, 2023.
2. Modifications. The Contract and Amendments 1, 2 and 3, taken together, constitute the final Agreement between the County and Contractor. Any modification of or additions to the terms of this Amendment or Contract must be in writing and executed by the parties.

IN WITNESS WHEREOF, the parties have duly executed this Amendment on the date below written.

TETRA TECH, INC.

COUNTY OF LAKE, CALIFORNIA

By: Jonathan Burgiel
Title: Business Unit President
Date:

By:
Title: Chair, Lake County Board of Supervisors
Date:

ATTEST:

ATTEST:

Betty Kamara, Contracts Administrator

APPROVED AS TO FORM
ANITA L. GRANT, County Counsel

