



6100 Highway 12 / P.O. Box 176,  
Sebastopol, CA 95473  
Contractor's License: 177681

## CHANGE ORDER

QUOTE #	WDPQ5768
DATE	May 28, 2025
Salesperson	Brandon Burgess



Independently Rated  
Highest in Quality

To

Lake County Special Districts  
230 N Main Street  
Lakeport, CA 95453

Site: 16300 Pueblo Trail  
Clearlake Oaks, CA 95423

APN: 062-251-04

Phone: 7079941492

Email:

### Scope of Work:

- a. Mud conversion
- b. Additional test hole drilling and reaming
- c. Rock drilling and reaming
- d. Conductor casing
- e. Additional blank and perforated casing
- f. Additional well pack

QTY	DESCRIPTION	UNIT PRICE	TOTAL PRICE
1	Mud Conversion @ \$5,500/ea	\$5,500.00	\$5,500.00
260	ft / Additional Test Hole Drilling @ \$60/ft	\$60.00	\$15,600.00
260	ft / Additional Reaming @ \$50/ft	\$50.00	\$13,000.00
300	ft / Hard Rock Test Hole Drilling @ \$30/ft	\$30.00	\$9,000.00
300	ft / Hard Rock Reaming @ \$30/ft	\$30.00	\$9,000.00
40	ft / 16" Steel Conductor, Installed @ \$495/ft	\$495.00	\$19,800.00
120	ft / 8" Additional Stainless Steel Blank Casing @ \$225	\$225.00	\$27,000.00
140	ft / 8" Additional Stainless Steel Screen Casing @ \$175	\$175.00	\$24,500.00
260	ft / Additional Sand Pack, Installed @ \$25/ft	\$25.00	\$6,500.00
1	Tax & Misc	\$3,500.00	\$3,500.00
This change order will be billed:		SUBTOTAL	\$133,400.00
		SALES TAX	\$0.00
		TOTAL	\$133,400.00

### Notes

#### Important Notice:

Please contact me if I can be of further assistance.

To accept this quotation, sign here and return: \_\_\_\_\_

Print Name: \_\_\_\_\_ Email: \_\_\_\_\_

Salesperson Signature: \_\_\_\_\_ Email: \_\_\_\_\_