



Lake County Storm Water Program and Infrastructure Improvement




ANGELA DE PALMA-DOW | COUNTY OF LAKE WATER RESOURCES THURSDAY SEPT 23, 2021

Blue Ribbon Committee for the Rehabilitation of Clear Lake

Summary

MOSTLY PROGRAMMATIC PROJECT - 3 YEAR PERIOD \$1.6 M

- Proposed \$500,000 match from County Cannabis Funds
 - \$300,000 for 3 years of this proposed project
 - ▶ \$200,000 for 2 years following this project \rightarrow SUSTAINABILITY
- NEED FOR THIS WORK
 - Direct connection between storm water runoff and lake water quality
 - Previous Lake Research, Permits and Programs
 - Sure Bet! UC Davis / USGS conclusion → Improve SW infrastructure to reduce external loads of P & N
- NOT AN ISSUE OF GRANT WRITING ABILITY BUT FIT
 - ▶ WRD awarded \$3.4M in grants Non-stormwater since 2018
 - WRD not awarded for \$2.8 M in Storm Water / Nutrient Reduction Related Grants – since 2018



Task 1. Project Administration - \$180,590

Lake County Watershed Protection District

- Clean Water Program Oversight and Participation
- County of Lake, Lakeport, Clearlake
- Legal, Database Management, Purchasing, Monitoring, Training, Reporting
- History of Success
 - Clean Water Program Management Council
 - Formerly Storm Water Advisory Board









Management Council Documents

Agendas and Minutes

3				
Date	Agenda	Minutes	Additional Information	
September 9, 2021	Agenda		Attachments	
May 13, 2021	Agenda	Minutes	Attachments	
February 11, 2021	Agenda	Minutes		
December 10, 2020	Agenda	Minutes		Video
August 27, 2020	Agenda	Minutes	Attachments	
February 6, 2020	Agenda	Minutes	Attachments	Video
January 16, 2020	Agenda	Minutes		
December 19, 2019	Agenda	Minutes		
December 5, 2019		Minutes		
November 7, 2019		Minutes		
October 17, 2019		Minutes		
September 25, 2019	Agenda	Minutes		
September 19, 2019	Agenda	Minutes		
July 18, 2019	Agenda	Minutes		
April 18, 2019		Minutes		
March 21, 2019	Agenda	Minutes		
February 21, 2019	Agenda	Minutes		
January 17, 2019	Agenda	Minutes		



Lake County Clean Water Program County of Lake, City of Lakeport & City of Clearlake

255 N. Forbes, Lakeport CA 95453 707.263.2344 water.resources@lakecountyca.gov

September 15, 2021

Lakepa

Lakepa

County

Count

County

Clearlc

Clearlo

To: Blue Ribbon Committee for the Rehabilitation of Clear Lake

Re: Letter of Support for consideration of the Lake County Clean Water Program and County of Lake Storm Water Source and Structure Improvement Budget and Project Plan.

Dear Blue Ribbon Committee Voting Members,

We are writing this letter today to ask for your consideration in allocating BRC funding and priority towards the proposed Lake County Clean Water Program and County of Lake Storm Water Source And Structure Improvement Budget and Project Plan. Part of this funding proposed would include:

- A physical BMP and storm drain system assessment and improvement plan (including location i. selection and engineering plans of high-priority and high-impact storm system infrastructure capital improvement projects)
- A review and improvement plan for County and City Programs and Policies guiding storm water management (a previously identified task approved by the BRC)
- A much needed update to the Lake County Storm Water Management Plan (LCSWMP) and related iii. county and city ordinances
- Trash reduction implementation (a previously identified priority project identified by the BRC) iv.
- Storm water quality outreach and education (previously identified priority project component by the v. BRC).

The current LCSWMP was written in 2003, has never been updated, and does not account for current population growth, degraded infrastructure, climate change adaptation needs, nor wildfire impacts and recovery. The LCSWMP has also never been fully implemented in any municipality in the County due to funding and staff shortfalls and disaster recovery efforts. However, the absence of prioritized plans and design projects to guide specific on-the-ground improvements have been the major challenge to improvements that would greatly improve water quality.

For some background, the Lake County Clean Water Program (CWP) is a joint effort between the County's MS4 co-permittees, including the County of Lake, The Watershed Protection District, City of Clearlake and the City of Lakeport, to manage and reduce the impact of storm water on Clear Lake and other aquatic resources in Lake County. The overarching goal of the CWP is to prevent pollutants, including sediment phosphorus and other nutrients, from entering the receiving water bodies through the effective implementation of structural and source Best Management Practices (BMPs) to the maximum extent practicable. Part of the success of any future storm water improvements in Lake County will reside in the concurrent success of the CWP, both in the shared responsibility to protect Clear Lake from storm water runoff from urban areas and the space in between these "urban" jurisdictions (i.e. the unincorporated portions of Lake County). All this space, and potential storm water improvements, are included in this proposed budget and project plan.

The Clean Water Program Officers and Elected Members

Jennifer M. Byere	09/14/2021
Jenni Byers, City of Lakeport	Date
Kylie Clark Kyle Clark (Sep 15, 2021 08:25 PDT)	09/15/2021
Kylie Clark, City of Clearlake	Date
Borne C. Sharp Borne C. Shurp (Sep 15, 2022 DE27 PDT)	09/15/2021
Bonne Sharp, City of Lakeport	Date
Adeline Brown	09/15/2021
Adeline Brown, City of Clearlake	Date
Cug a Done	09/15/2021
Angela De Palma-Dow, County of Lake	Date
Marina Deliaiannis Marinsbeligenee (Sep 15, 2022 11:51 PDT)	09/15/2021
Marina Deligiannis, County of Lake	Date
Eddis Crandell Eddie Crandell (Sep 15, 2021-12-31 POT)	09/15/2021
Eddie "EJ" Crandall, Lake County Watershed Protection District	Date
Mireya G. Turno (Sep 20, 2021 14:11 PDT)	09/20/2021
Mireya Turner, City of Lakeport	Date
Joyce Overton Joyce Overton (Sep 22, 2021 08:36 PDT)	09/22/2021
Joyce Overton, City of Clearlake	Date

Task 2. Infrastructure Assessment & Improvement Planning - \$322,425

- Lake County Watershed Protection District
 - Consultant

Include:

- On-The-Ground Assessment of Structural Control of Storm Water Infrastructure
- Prioritization of system upgrades
- Upgrade designs and plans





- Assess & Evaluate Old, Existing Infrastructure (Left)
- Prioritize and Design New Storm Water Infrastructure (Right)
 - Efficient and Effective







Task 3. Storm Water Management Policy and Program Review and Improvement - \$339,200

- Lake County Watershed Protection District, Lake County, Lakeport, Clearlake
 - Consultant
- Policy Review & Upgrade
 - **Ordinances, Storm Water Management Plan**
- **Program Review**
 - **Execution, enforcement, among departments** & jurisdictions
 - Identify true cost, identify Staff needs, O & M for sustainability of program

Storm Water Management Plan Fiscal Years 2003-2004 through 2007-2008



Lake County Clean Water Program





County of Lake

City of Clearlake

City of La

Program Effectiveness Assessment and Improvement Plan (PEAIP)

Prepared for: Lake County Clean Water Program (LCCWP) -Phase II Stormwater Program



FINAL June 30, 2021





Prepared by EOA. Inc. 1410 Jackson St Oakland CA 94612



Task 4. Trash Plan Implementation -\$706,700

- Lake County Water Resources, Public Services, Code Enforcement,
 - Lakeport, Clearlake
 - Services and contractors
- Solid Waste Removal & Enforcement
- Adopt a Drain / Adopt a Street Program
- Creek And Streets Clean Up Events & Programs
- Illicit Discharge Spill Response








LEMENTATION PLAN TO MEET STATI (ATERBOARD'S TRASH PROVISION TRACK 2

NTY CLEAN WATER PROGRAM



Task 5. Outreach and Education - \$179,300

- Lake County Watershed Protection District, Lake County, Lakeport, Clearlake
- Create Educational Content
 - Materials & Curricula
- Create Outreach Content and Distribution
 - All formats (video, audio, digital, interactive)
- Create Legacy of Storm Water and Water Quality Awareness and Appreciation in Lake County



			20	22	-		202	23			202	24	20	20
Task	Subtask	W	SP	SU	F	W	SP	SU	F	W	SP	S U F		26
	1.1 Project Coordination (multiple staff)1.2 Accounting1.3 Legal / County Counsel	x x x	x x x	X X X	X X	X X	X X	X X				X X X X		X
1.0 Project Administration	1.4 Data Collection, Analysis, Summary, Reporting*1.5 Supplies, Office and Field Materials*	x x	x x	x x	x x	x x	x x	x x				x x x x		
	 1.6 Monitoring (nine sites, multiple events, multiple staff)* 1.7 Purchase Monitoring Supplies* 1.8 Purchase and install Software 	x x		x	x x	x x		x	x x	x x		x x		
	1.9 Conduct Training	^		х	x	^		х	х	^	;	x x		
Assessment and Improvement Planning	 2.1 Consultant RFP Development, Selection, Agreements, Meetings, Facilitation 2.2 Storm Water System Infrastructure Assessment 2.3 Storm Drain Upgrade Prioritization 2.4 Upgrade Designs and Engineering Plans 2.5 Final Reporting and Presentations 	x	X	x	X X	X X	X X	X X X	X X X			x x		
	3.1 Consultant RFP Development, Selection, Agreements, Meetings, Facilitation	x	х	x										
	3.2 Task Coordination (tracking, faciliation, meeting, reporting)	x	x	x	x	x	x	x	х	x	x	x x	х	х
3.0 Storm Water Management P & P	3.3 Policy Review and Improvement Plan (Ordinance, Storm Water Management Plan)				x	x	x	х	х					
	3.4 Program Review and Improvement Plan (Execution, Implementation of the policy, multiple jurisdictions & departments)				x	x	x	x	x	x	x			5 2.6 x x
	3.5 Storm Water Improved Policy and Program Reporting and Reccomendations (Draft updated ordinance, program needs, O & M funding cost estimation etc.)				х	x	x	x	x	x	x	x x		
	4.1 Task Coordination (Trash Workgroup Facilitation)4.2 Creek Clean up Events	x	x x	x	x x	x	x x	x	x x		x z x	x x x	x x	
Implementation	 4.3 Solid Waste Removal and Enforcement (towing, dumping, vessel pick up)* ~higher estimates 4.4 Adopt a Drain / Street Program 	x x	x x	x x	x x	x x	x x	x x	x			x x		Y
	4.5 Illicit Dicharge, spill response program audit and tracking4.6 Purchase Materials and Supplies		x	x x x	x x x	x	x	x x			x	x x x x		
	5.1 Task Coordination and Facilitation*	Х	Х	Х	х	Х	Х	Х	Х	Х	X	x x	Х	Х
5.0 Outreach and	5.2 Outreach Coordinator (Interns, Civic Spark Fellows)				x	x	х	х	х	х	x z	x		
	5.3 Materials (factsheets, brochures, billboards, signs) 5.4 Digital marketing (social media, ads)				x x	x x	x x	x x	х	x				
	5.5 Stormwater PSA and videos				х	х	х	х	х					

Thank you for your consideration!

QUESTIONS?

LAKE COUNTY WATERSHED PROTECTION DISTRICT (707)263-2344

PROGRAM CONTACT: ANGELA D. DOW ANGELA.DEPALMA-DOW@LAKECOUNTYCA.GOV



Task Des	cription (brief- 1	Suggested Response Party	Amount				
S	entence)						
1. Proje	ect Administration	County of Lake & Clean Water	Estimated ~\$180, 590				
		Program (Co-Permittees City of					
		Clearlake and Lakeport)					
2. Infra	astructure	County of Lake will coordinate,	Estimated ~ \$322,425				
Asse	essment and	work completed by a consultant					
Impi	rovement Planning						
3. Stor	m Water	County of Lake will coordinate,	Estimated ~\$339,200				
Man	nagement P & P	work completed by a consultant					
Revi	ew and						
Impi	rovement						
4. Tras	h Plan	County will coordinate and	~706,700.00				
Impl	ementation *	execute, with assistance from					
		Public Services and other					
		partners					
5. Outr	reach and Education	County will coordinate with	~\$179,300				
		Partners from AmeriCorp and					
		consultants.					
		Subtotal	\$1,728,215.00				
		Expected Overhead or	(10% Estimated) ~\$172, 821.50				
		Administrative Fees:					
		BRC Projected Total:	~\$1,601,036.50				
		Expected Match From County	(\$300,000)				
		Project Cost Over 3 year	~\$1,901,036.50				
		Project Cost Over 5 years	~\$2,101,036.50				
This compor	nent is estimations, st	ill waiting on information from Pub	lic Services on Free Dump Day and				
olid waste re	moval costs and track	king. Amounts provided are very ro	ough estimates and based on				
<i>c</i> ,			•				

informal conversations with other counties who already have well-established counties.



BMP Calculator Training June 2021

BMP Effectiveness Calculater Tool Training Powerpoint


BMP Effectiveness Calculator Tool Guidance document

BMP Calculator Training Video

printer-friendly

•	YouTube				Search							
in an	Sever Con	D = Formulas 1	LCCMP BMP Calcula Sata Review	ner fod VJ3-5-21 jer hanne View Help Acrobal	palar - Dearch Power First	Comma 2	Normal 2	Norm	-		Line Section	
	D Copy →	⊞ • \$ • <u>A</u> •	8830	E Morge & Center	S + % 5 * 1 -1 Number 1	" Good	Neutral Styles	Critral	a 14	et Deite format	Char - Z Char - San Esting	Andres .
4	• • • • • • • •	B	("Available)	D	E	F	G	н	1	L J	ĸ	
	Section I - Stori	nwater	BMP Inv		y enter data in the yellow high	lighted cells in			d format. Additional inf	formation a	bout the data	
	Permittee/Agency	Project Identifier (ID)	City/Town	Is the BMP within an MS4 boundary?	Location Name/Description	APN 1	APN 2 A	PN 3	Street Address (If Available)	Latitude	Longitude	
7	Lakeport MS4	LP75			Lakeport Fire District	02537402			445 N MAIN ST			
3	Lakeport MS4	LP74			Community Center	02538108		_	500 N MAIN ST			
,	Lakeport MS4	LP79			Public Park & Parking lot	02538109			20 FIFTH ST			
0	Lakeport MS4	LP86			Public Park & Parking lot	02538225			15 FIFTH ST			
1	Lakeport MS4	LP80			Public Park & Parking lot	02538324			20 THIRD ST			1.0584265
2	Lakeport MS4	LP71			Parking lot	02541102			75 THIRD ST			0.2648983
	Lakeport MS4	LP215			Parking lot	02541102			75 THIRD ST			0.2648983

Lake County Storm Water BMP Calculator Training - Lake County Water Resources & EOA, Inc.



Program Documents & Links

Lake County Documents & Links

Phase II Lake County Program Effectiveness Assessment and Improvement Plan – 2021 *NEW* Nutrient Management Brochure for the Clear Lake Watershed [English only at this time, hardcopies available upon request] Stormwater Management Plan Clear Water Program Management Council Clean Water Program Agreement- 2019 County of Lake CWP Management Council Bylaws Erosion Control Flyer Final 2008.09 Annual Report Clear Lake Nutrient TMDL Lake County MS4 TMDL Drainage Areas-2019 Lake County Clean Water Program Trash Track II Implementation Plan 2019 Clean Water Program Agreement- 2004 (Stormwater Program Agreement)

Clean Water Annual Reports

Lake County Clean Water Program Program Effectiveness Assessment – Report 2021 FY 2010-2011 FY 2011-2012 FY 2012-2013 SMARTS Public User Access Page

Training Resources

BMP Calculator Training June 2021

Concret Stormulator Decumento & Linka

Examples of Success

Annual Baseline Monitoring





Table 1: Representative Monitoring Locations

Region Name	Site Name	Latitude	Longitude	Closest Address
City of Clearlake	CL1	38.95184	-122.642	14460 Lakeshore Drive, Clearlake, CA
Clearlake Oaks	CO1	39.02295	-122.667	520 Schindler St, Clearlake Oaks, CA
Clearlake Riviera	CR1	38.9628033	-122.731071	9427 Konocti Bay Rd, Kelseyville, CA
Kelseyville	K1	38.98224692	-122.8438834	3616 Merritt Rd, Kelseyville, CA
City of Lakeport	LP1	39.040489	-122.912023	Outfall on First Street, Lakeport, CA
Lower Lake	LL1	38.9137229	-122.609976	9585 Lake St, Lower Lake, CA
Lucerne	L1	39.09584919	-122.8014967	5915 CA-20, Lucerne, CA
Nice	N1	39.12203823	-122.8660893	2503 Lakeshore Blvd, Nice, CA
North Lakeport	NL1	39.09049812	-122.9030792	4220 Lakeshore Blvd, Lakeport, CA
Soda Bay	SB1	39.00403358	-122.7874332	6630 Soda Bay Rd, Kelseyville, CA
Upper Lake	UL1	39.16194759	-122.9115898	9850 Bridge Arbor N, Upper Lake, CA
Hidden Valley Lake	HVL1	38.78406829	-122.5429399	19917 Mountain Meadow S
				Hidden Valley Lake, CA
Middletown	M1	38.75639598	-122.6078505	St. Helena Creek Rd, Middletown, CA

