

DEPARTMENT OF WATER RESOURCES

1416 NINTH STREET, P.O. BOX 942896
SACRAMENTO, CA 94236-0001
(916) 653-5791



September 12, 2018

Lake County Watershed Protection District
255 North Forbes Street
Lakeport, California 95453

Attention: David Cowan
Director

DWR Agreement Number: 4600011952 Am-01

Dear Mr. Cowan:

Please review, sign, and date three copies of the enclosed agreement and return the entire contract package for further processing by email to: Department of Water Resources, Wesley McCandless, Contract Services Office, 1416 Ninth Street, Room 353, Sacramento, California, 95814.

This contract will not become effective until approved by the Department of General Services as required by State procedure. When fully approved, an original copy will be sent to you.

Inquiries concerning the services to be performed under this agreement should be referred to David Wheelson at (916) 574-1243. Inquiries concerning the processing of this agreement should be referred to me at the number listed below.

Sincerely,

Wesley McCandless
Contract Specialist
Contract Services Office
(916) 651-7497

Enclosure

STANDARD AGREEMENT AMENDMENT

STD. 213 A (Rev 6/03)

☒ CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED 1 Pages

AGREEMENT NUMBER

4600011952

REGISTRATION NUMBER

AMENDMENT NUMBER

1

1. This Agreement is entered into between the State Agency and Contractor named below:

STATE AGENCY'S NAME

Department of Water Resources

CONTRACTOR'S NAME

Lake County Watershed Protection District

2. The term of this Agreement is: June 1, 2017 through June 30, 2019
This Agreement shall not become effective until approved by the Department of Water Resources3. The maximum amount of this Agreement after this amendment is: \$ 65,084.94
Sixty-five thousand, eighty-four dollars and ninety-four cents

4. The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

- A. Std. 213, Original Agreement, Paragraph 2, is hereby amended to read: Extend the termination date by six months, from December 31, 2018 to June 30, 2019. The term of this agreement begins on June 1, 2017 and terminates on June 30, 2019. This time extension will allow the contractor to complete work that was delayed due to natural disasters (e.g. storms, fires).
- B. Std. 213, Original Agreement, Paragraph 3, is hereby amended to read: Increase the maximum amount payable by \$24,009.94 from \$41,075.00 to \$65,084.94. The maximum amount payable under this Agreement shall not exceed \$65,084.94. Due to natural disasters affecting the project site, repairs costs had to be increased.
- C. Exhibit A, Attachment A-1-A. Overall Project Budget, is hereby replaced by the attached Cost Sheet.
- D. Item 2, Term of Project Agreement, is here by revised to read as the following: The term of the Project Agreement shall be from the latest date of execution by the Department of Water Resources and approval by the Department of General Services through **June 30, 2019** or when all Funding Recipient and Department obligations under this Project Agreement are fully satisfied, whichever comes first.
- E. All other terms and conditions of Agreement 4600011952 shall remain the same.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.**CONTRACTOR**

CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.)

Lake County Watershed Protection District

BY (Authorized Signature)



DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

Jim Steele, Chairman, Board of Directors

ADDRESS

255 North Forbes Street
Lakeport, California 95453**STATE OF CALIFORNIA**

AGENCY NAME

Department of Water Resources

BY (Authorized Signature)



DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

Jon Ericson, Chief, Division of Flood Management

ADDRESS

3310 El Camino Avenue, Suite 200
Sacramento, California 95821CALIFORNIA
Department of General Services
Use OnlyApproved as to legal form
and sufficiency.
Ass't. Chief Counsel, DWR

Cost Sheet

Flood System Repair Project (FSRP)

Levee Patrol Road Repair

Lake County Watershed Protection District (LCWPD)

Item	Description	Quantity	Units	Unit Price	Amount
1	Mobilization and demobilization	LS	N/A		\$ 6,960.00
2	Purchase and delivery of AB	1100	Ton	\$ 28.14	\$ 30,954.00
3	Spread and compaction	1100	Ton	\$ 22.70	\$ 24,970.00
Subtotal:					\$ 62,884.00
4	Administration and Project Management (15% of subtotal)				\$ 9,432.60
Grand Total:					\$ 72,316.60
Local Share (10%)					\$ 7,231.66
State Share (90%)					\$ 65,084.94
Previously Approved Fund					\$ 41,075.00
Additional Fund Needed					\$ 24,009.94