

COUNTY OF LAKE
Department of Public Services
333 Second Street
Lakeport, CA 95453

CHANGE ORDER NO: 1

DATE: April 16, 2019

PROJECT: Lower Lake Maintenance Facility
Bid No. 18-17

CONTRACTOR: True North Constructors Inc.
5812 Green Acres Drive
Anderson, Ca. 96007

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Specifications.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Additional charge for CMU color D375 and matching mortar.	28	\$7,369.00
		28	\$7,369.00

REQUESTED BY: Owner

REASONS: Specifications did not provide color selection for CMU block and grout

ORIGINAL CONTRACT WORKING DAYS:	150	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	0	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	28	Days
REVISED CONTRACT WORKING DAYS:	178	Days

ORIGINAL CONTRACT AMOUNT:	\$723,737.00
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	0.00
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	0.00
AMOUNT THIS CHANGE ORDER:	7,369.00
REVISED CONTRACT AMOUNT:	\$731,106.00

ACCEPTED: CONTRACTOR

By:

True North Constructors Inc.

Name and Title

Date

RECOMMENDED:

By:

Department of Public Services

Lars Ewing
Public Services Director
Name and Title

Date

APPROVED: OWNER

By:

Board of Supervisors

Tina Scott, Chair
Name and Title

Date