

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street
Lakeport, CA 95453

CHANGE ORDER NO: 3

DATE:

BID NO.: 18-11

PROJECT: Upper Lake Pedestrian Improvements for Upper Lake High, Middle & Elementary Schools
State Project No. ATPL-5914(103)

CONTRACTOR: Darren Taylor Construction
19672 North Hirsch Court
Anderson, CA 96007

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Adjusted unit price of Bid Item 40 from \$871.13 EA to \$762.52 EA	0	-\$217.22
2	Delete edgeline striping from project	0	-\$3,018.30
		0	-\$3,235.52

REQUESTED BY: Owner

REASONS: There is not a "No Parking" ordinance in place.

ORIGINAL CONTRACT WORKING DAYS:	45	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	0	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	0	Days
REVISED CONTRACT WORKING DAYS:	45	Days

ORIGINAL CONTRACT AMOUNT:	\$411,328.09
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	1,031.86
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	-6,000.00
AMOUNT THIS CHANGE ORDER:	-3,235.52
REVISED CONTRACT AMOUNT:	\$403,124.43

ACCEPTED: CONTRACTOR

By:




Lee J. Yang / Project Manager
Name and Title

8/7/19
Date

RECOMMENDED:

By:


Department of Public Works

Scott De Leon, Director
Name and Title

8/7/19
Date

APPROVED: OWNER

By:

Board of Supervisors

Tina Scott, Chair
Name and Title

Date