



Legislation Details (With Text)

**File #:** 24-98      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Agenda Ready

**File created:** 1/24/2024      **In control:** BOARD OF SUPERVISORS

**On agenda:** 2/6/2024      **Final action:**

**Title:** Approve Change Order No. 2 Middletown Multi-Use Path Improvements Project, State Project No. ATPL – 5914(102) Bid No. 22-05 For A Decrease of \$114,481.12 & A Revised Contract Amount of \$1,161,688.48.

**Sponsors:** Public Works

**Indexes:**

**Code sections:**

**Attachments:** 1. CCO#2 Bid No.22-05

| Date     | Ver. | Action By            | Action | Result |
|----------|------|----------------------|--------|--------|
| 2/6/2024 | 1    | BOARD OF SUPERVISORS |        |        |

**Memorandum**

**Date:** February 6, 2024

**To:** The Honorable Lake County Board of Supervisors

**From:** Scott De Leon, Public Works Director

**Subject:** Approve Change Order No. 2 Middletown Multi-Use Path Improvements Project, State Project No. ATPL - 5914(102) Bid No. 22-05 For A Decrease of \$114,481.12 & A Revised Contract Amount of \$1,161,688.48.

**Executive Summary:**

Attached for the Board’s review and approval is Contract Change Order (CCO) 2 for the subject project.

Contract Change Order No. 2 addresses the need to decrease costs in labor, materials, equipment, subcontractors, and trucking due to reducing the scope of work by eliminating a section of the project.

This results in a decrease of \$114,459.12 to the contract amount of \$1,276,149.60 for a revised contract amount of \$1,161,690.48.

This project is funded 100% from the State’s ATP funds and local funds. Therefore, this project is 100% funded through construction.

**If not budgeted, fill in the blanks below only:**

Estimated Cost: \_\_\_\_\_ Amount Budgeted: \_\_\_\_\_ Additional Requested: \_\_\_\_\_ Future Annual Cost: \_\_\_\_\_

**Purchasing Considerations** (check all that apply):

Not applicable

Fully Article X. <[https://library.municode.com/ca/lake\\_county/codes/code\\_of\\_ordinances?nodeId=COOR\\_CH2AD\\_ARTXPU\\_S2-38EXCOBI](https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI)>- and/or Consultant Selection Policy <<http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+>>!

26+Procedures+Manual/Ch4\_2021v2.pdf>-Compliant (describe process undertaken in "Executive Summary")

Section 2-38 <[https://library.municode.com/ca/lake\\_county/codes/code\\_of\\_ordinances?nodeId=COOR\\_CH2AD\\_ARTXPU\\_S2-38EXCOBI](https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI)> Exemption from Competitive Bidding (rationale in "Executive Summary," attach documentation, as needed)

For Technology Purchases: Vetted and Supported by the [Technology Governance Committee](http://lcnnet.co.lake.ca.us/Assets/Intranet/Intranet+Forms/Information+Technology/AdvPlan.pdf) <<http://lcnnet.co.lake.ca.us/Assets/Intranet/Intranet+Forms/Information+Technology/AdvPlan.pdf>> ("Yes," if checked)

Other (Please describe in Executive Summary)

**Consistency with Vision 2028** <<http://www.lakecountyca.gov/Government/Directory/Administration/Visioning/Vision2028.htm>>

(check all that apply):

- |  |  |  |
|--|--|--|
| <input type="checkbox"/> Well-being of Residents | <input type="checkbox"/> Not applicable              |  |
| <input type="checkbox"/> Economic Development    | <input checked="" type="checkbox"/> Public Safety    | <input type="checkbox"/> Disaster Prevention, Preparedness, Recovery |
| <input type="checkbox"/> Community Collaboration | <input checked="" type="checkbox"/> Infrastructure   | <input type="checkbox"/> County Workforce                            |
|  | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake                                  |

**Recommended Action:**

Staff recommends approval by the Board of Supervisors of CCO 2 and that the Board authorize the Chair to execute said CCO for a decrease of \$114,481.12 and a revised contract amount of \$1,161,688.48.