



Legislation Details (With Text)

**File #:** 24-677      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Agenda Ready

**File created:** 6/7/2024      **In control:** BOARD OF SUPERVISORS

**On agenda:** 6/18/2024      **Final action:**

**Title:** Consideration of Change Order No. 1 to the Agreement with Rege Construction for the Eastlake Sanitary Landfill Phase One Cell Expansion Project, Bid No. 23-32, for an increase of \$1,054,248.00 and a revised contract amount of \$6,215,911.00, and authorize the Chair to sign

**Sponsors:** Public Services

**Indexes:**

**Code sections:**

**Attachments:** 1. BID 23-32 CO#1

Date	Ver.	Action By	Action	Result
6/18/2024	1	BOARD OF SUPERVISORS		

**Memorandum**

**Date:** June 18, 2024

**To:** The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors

**From:** Lars Ewing, Public Services Director

**Subject:** Consideration of Change Order No. 1 to the Agreement with Rege Construction, Inc. for the Eastlake Sanitary Landfill Phase One Cell Expansion Project, Bid No. 23-32, for an increase of \$1,054,248.00 and a revised contract amount of \$6,215,911.00

**Summary**

Attached for the Board’s review and approval is Change Order No. 1 to the Agreement with Rege Construction, Inc. for the Eastlake Sanitary Landfill Phase One Cell Expansion Project.

This change order includes scope, schedule, and cost increases to the contract in response to landfill slope stability comments from the Central Valley Regional Water Quality Control Board. The scope and cost increases are the result of the addition of a newly designed underdrain system along the entire cell floor area, and enhanced perimeter storm drain erosion control measures. The change order also includes contract scope and cost deductions that become obsolete because of the proposed modifications, as well as added contract working days.

The result is an increase of \$1,054,248.00 to the original contract amount for a revised contract total of \$6,215,911.00. Sufficient FY 23-24 capital appropriations are included in Budget Unit 4121, Integrated Waste Management, for costs that will be incurred this fiscal year. The FY 24-25 budget

will include appropriations for costs incurred next fiscal year.

**If not budgeted, fill in the blanks below only:**

Estimated Cost: \_\_\_\_\_ Amount Budgeted: \_\_\_\_\_ Additional Requested: \_\_\_\_\_ Future Annual Cost: \_\_\_\_\_

**Purchasing Considerations** (check all that apply):

Not applicable

- Fully Article X. <[https://library.municode.com/ca/lake\\_county/codes/code\\_of\\_ordinances?nodeId=COOR\\_CH2AD\\_ARTXPU\\_S2-38EXCOBI](https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI)>- and/or Consultant Selection Policy <[http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+26+Procedures+Manual/Ch4\\_2021v2.pdf](http://lcnet.co.lake.ca.us/Assets/Intranet/Policy/Policies+26+Procedures+Manual/Ch4_2021v2.pdf)>-Compliant (*describe process undertaken in "Executive Summary"*)
- Section 2-38 <[https://library.municode.com/ca/lake\\_county/codes/code\\_of\\_ordinances?nodeId=COOR\\_CH2AD\\_ARTXPU\\_S2-38EXCOBI](https://library.municode.com/ca/lake_county/codes/code_of_ordinances?nodeId=COOR_CH2AD_ARTXPU_S2-38EXCOBI)> Exemption from Competitive Bidding (*rationale in "Executive Summary," attach documentation, as needed*)
- For Technology Purchases: Vetted and Supported by the Technology Governance Committee <<http://lcnet.co.lake.ca.us/Assets/Intranet/Intranet+Forms/Information+Technology/AdvPlan.pdf>> ("Yes," if checked)
- Other (*Please describe in Executive Summary*)

**Consistency with Vision 2028** <<http://www.lakecountyca.gov/Government/Directory/Administration/Visioning/Vision2028.htm>>

(check all that apply):

- |   |  |   |
|---|--|---|
| <input type="checkbox"/> Not applicable                     | <input type="checkbox"/> Public Safety               | <input checked="" type="checkbox"/> Disaster Prevention, Preparedness, Recovery |
| <input checked="" type="checkbox"/> Well-being of Residents | <input checked="" type="checkbox"/> Infrastructure   | <input type="checkbox"/> County Workforce                                       |
| <input type="checkbox"/> Economic Development               | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake   |
| <input type="checkbox"/> Community Collaboration            |  |   |

**Recommended Action:** Approve Change Order No. 1 to the Agreement with Rege Construction for the Eastlake Sanitary Landfill Phase One Cell Expansion Project, Bid No. 23-32, for an increase of \$1,054,248.00 and a revised contract amount of \$6,215,911.00, and authorize the Chair to sign