



Legislation Details (With Text)

File #: 21-58 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 2/10/2021 **In control:** BOARD OF SUPERVISORS

On agenda: 2/23/2021 **Final action:**

Title: Consideration of Change Order No. Three for Clayton Creek Road at Clayton Creek Bridge Replacement Project, Federal Project No. BRLO-5914(077); Bid No. 20-10.

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. CCO3 - Bid20-10

Date	Ver.	Action By	Action	Result
2/23/2021	1	BOARD OF SUPERVISORS	Adopted	Pass

Memorandum

Date: February 10, 2021

To: The Honorable Bruno Sabatier, Chair, Lake County Board of Supervisors

From: Scott De Leon, Public Works Director

Subject: Consideration of Change Order No. Three for Clayton Creek Road at Clayton Creek Bridge Replacement Project, Federal Project No. BRLO-5914(077); Bid No. 20-10.

Executive Summary: (include fiscal and staffing impact narrative):

Attached for the Board’s review and approval is Contract Change Order (CCO) 3 for the subject project.

CCO 3 balances all contract items to final in-place quantities.

The results of this CCO 3 is an increase of \$16,083.20 to the contract amount of \$1,826,413.40 for a revised contract amount of \$1,842,496.60.

This project is fully funded by the Federal Highway Administration (FHWA) thru Federal Highway Bridge Program (HBP) funds and California Toll Credit funds. Therefore, this project is 100% federally and state funded thru construction.

RECOMMENDATION

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for an increase of \$16,083.20 and a revised contract amount of \$1,842,496.60.

If not budgeted, fill in the blanks below only:

Estimated Cost: _____ Amount Budgeted: _____ Additional Requested: _____ Future Annual Cost: _____

Consistency with Vision 2028 and/or Fiscal Crisis Management Plan (check all that apply):

- | | | | |
|--|--|--|---|
| <input type="checkbox"/> Well-being of Residents | <input checked="" type="checkbox"/> Public Safety | <input checked="" type="checkbox"/> Infrastructure | <input type="checkbox"/> Not applicable |
| <input type="checkbox"/> Economic Development | <input type="checkbox"/> Disaster Recovery | <input type="checkbox"/> County Workforce | <input type="checkbox"/> <i>Technology Upgrades</i> |
| <input type="checkbox"/> Community Collaboration | <input type="checkbox"/> Business Process Efficiency | <input type="checkbox"/> Clear Lake | <input type="checkbox"/> <i>Revenue Generation</i> |
| | | | <input type="checkbox"/> <i>Cost Savings</i> |

If request for exemption from competitive bid in accordance with County Code Chapter 2 Sec. 2-38, fill in blanks below:

Which exemption is being requested?
How long has Agreement been in place?
When was purchase last rebid?
Reason for request to waive bid?

Recommended Action:

Staff recommends approval by the Board of Supervisors of CCO 3 and that the Board authorize the Chair to execute said CCO for an increase of \$16,083.20 and a revised contract amount of \$1,842,496.60.