



Legislation Details

File #: 20-147 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 2/25/2020 **In control:** BOARD OF SUPERVISORS
On agenda: 3/10/2020 **Final action:**
Title: Consideration of Change Order No. 1 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For an Increase of \$6,750.00 and a Revised Contract Amount of \$656,247.50, and Authorize the Chair to Sign.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. CCO1-Bid No 19-01

Date	Ver.	Action By	Action	Result
3/10/2020	1	BOARD OF SUPERVISORS	approved	