



## Legislation Details

---

**File #:** 20-148      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Agenda Ready

**File created:** 2/25/2020      **In control:** BOARD OF SUPERVISORS

**On agenda:** 3/10/2020      **Final action:**

**Title:** Consideration of Change Order No. 2 with Coleman Environmental Engineering, Inc. for FEMA FMAG Culvert Replacement No. 1 & No. 2, Federal Project No.'s FMAG DR 5093-1-1R & FMAG DR 5112-1-1R, Bid No. 19-01, For a decrease of \$10,947.17 and a Revised Contract Amount of \$645,300.33, and Authorize the Chair to Sign.

**Sponsors:** Public Works

**Indexes:**

**Code sections:**

**Attachments:** 1. CCO 2 - Bid No 19-01

Date	Ver.	Action By	Action	Result
3/10/2020	1	BOARD OF SUPERVISORS	approved	