



Legislation Details

File #:	18-546	Version:	1	Name:	
Type:	Action Item	Status:		Approved	
File created:	6/14/2018	In control:		BOARD OF SUPERVISORS	
On agenda:	6/19/2018	Final action:		6/19/2018	
Title:	Consideration of (a) Contract Change Order No. 2 to Contract between the County of Lake and Granite Construction Company for Eastlake Elementary SRTS & CDBG Project, in Clearlake Oaks, CA, Bid No 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$6,827.65; (b) Contract Change Order No. 3 to Contract between the County of Lake and Granite Construction Company for Eastlake Elementary SRTS & CDBG Project, in Clearlake Oaks, CA, Bid No 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$18,036.14; (c) Contract Change Order No. 4 to Contract between the County of Lake and Granite Construction Company for Eastlake Elementary SRTS & CDBG Project, in Clearlake Oaks, CA, Bid No 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$8,024.91; (d) Contract Change Order No. 5 to Contract between the County of Lake and Granite Construction Company for Eastlake Elementary SRTS & CDBG Project, in Clearlake Oaks, CA, Bid No 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$26,622.52; (e) Contract Change Order No. 6 to Contract between the County of Lake and Granite Construction Company for Eastlake Elementary SRTS & CDBG Project, in Clearlake Oaks, CA, Bid No 16-16, Federal Aid No. SRTSL-5914(097) for an increase of \$53,295.40				
Sponsors:	Public Works				
Indexes:					
Code sections:					
Attachments:	1. CCO#2 - SRTS&CDBG, 2. CCO#3 - SRTS & CDBG, 3. CCO#4 - SRTS&CDBG, 4. CCO#5-SRTS&CDBG, 5. CCO#6 - SRTS&CDBG				

Date	Ver.	Action By	Action	Result
6/19/2018	1	BOARD OF SUPERVISORS	approved	