



Legislation Details

File #: 19-140 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 2/19/2019 **In control:** BOARD OF SUPERVISORS

On agenda: 3/5/2019 **Final action:**

Title: Consideration of Change Order No. 3 to Contract with Team Ghilotti, Inc., for Mockingbird Lane at Robinson Creek Bridge Replacement Project, Federal Project No. BRLO-5914 (105) for a decrease of \$24,875 and a revised contract amount of \$1,385,903.30

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. Change Order No 3

| Date | Ver. | Action By | Action | Result |
|----------|------|----------------------|----------|--------|
| 3/5/2019 | 1 | BOARD OF SUPERVISORS | approved | Pass |